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REVENUE AND RIDERSHIP September FY2016

REVENUE (in Millions)

RIDERSHIP (trips in Thousands)

MONTHLY RIDERSHIP FOR RAIL AND BUS (in Millions)
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Rail Budget Rail Actual Bus Budget Bus Actual

Bus

Rail

MTD Sep-FY2015

Actual Actual Budget Prior Year Budget

Metrorail 17,568 16,093 17,081 -8.4% -5.8%
Metrobus 11,830 11,304 12,010 -4.5% -5.9%

MetroAccess 190 191 195 0.5% -2.0%
System Total 29,588 27,589 29,286 -6.8% -5.8%

YTD FY2015

Actual Actual Budget Prior Year Budget

Metrorail 54,739 51,343 54,095 -6.2% -5.1%
Metrobus 35,217 34,089 36,043 -3.2% -5.4%

MetroAccess 569 574 591 0.9% -2.9%
System Total 90,525 86,006 90,729 -5.0% -5.2%

FY2016 Variance FY16

Sep-FY2016 Variance FY16
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OPERATING BUDGET September FY2016

OPERATING EXPENDITURES ($ in Millions)

OPERATING BUDGET ($ in Millions)

OVERTIME BUDGET VS ACTUAL ($ in Millions)
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MTD Sep-FY2015

Actual Actual Budget $ Percent

Revenue 76.5$        73.5$        77.4$        (3.9)$         -5.1%
Expense 150.0$       177.8$       150.4$       (27.4)$       -18.2%
Subsidy 73.4$        104.3$       73.0$        (31.3)$       -42.9%

Cost Recovery 51.0% 41.3% 51.5%

YTD FY2015

Actual Actual Budget $ Percent

Revenue 233.4$       230.2$       240.2$       (10.0)$       -4.2%
Expense 438.7$       431.1$       456.2$       25.1$        5.5%
Subsidy 205.3$       200.9$       216.0$       15.1$        7.0%

Cost Recovery 53.2% 53.4% 52.7%

Variance FY16

Sep-FY2016

FY2016

Variance FY16
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CAPITAL & PROCUREMENT September FY2016

CIP EXPENDITURES ($ in Millions)

SOLICITATION ACTIONS

Note:  'Contract Mods' (Modifications) include any written alteration in the specifications, delivery point, 

frequency of delivery, period of performance, price, quantity, or other provisions of the contract.
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FUND BALANCE September FY2016

TOTAL CASH (RESTRICTED and UNRESTRICTED)
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OPERATING BUDGET SUMMARY 

Through the first quarter of FY2016, Metro achieved a positive net operating position 
of $15.1 million. Operating expenses for the first quarter of FY2016 were $431.1 
million, or $25.1 million below budget, while total first quarter operating revenues 
were $230.2 million, $10.0 million below budget. 
 
The first quarter favorability in operating expense was driven by savings relative to 
budget in Salaries/Wages, Services, and Fuel and Propulsion. The implementation of 
cost containment strategies applied in FY2015, including freezing of certain positions 
and reductions in the use of services contracts, continue to result in savings relative 
to budget in FY2016. The negative variance in revenue is the result of continued 
declines in bus and rail ridership as a result of both external and market challenges 
as well as customer reaction to reduced service reliability. 
 
As in past years, the Approved FY2016 budget includes a $30.7 million allotment for 
the funding of certain eligible preventive maintenance (PM) activities with FTA grants. 
No adjustment for preventive maintenance was made in the first quarter of FY2016; 
adjustments will be made in subsequent quarters. 
 

 
 
All figures discussed in this report are preliminary and unaudited financial results as 
of September 2015. 
 
Ridership and Revenue 
Ridership and revenue performance compared to budget through the first quarter of 
FY2016 are summarized in the table below.  
 

OPERATING BUDGET ($ in Millions)

MTD Sep-FY2015

Actual Actual Budget $ Percent

Revenue 76.5$           73.5$           77.4$           (3.9)$       -5.1%

Expense 150.0$         205.6$         179.7$         (25.9)$     -14.4%

Subsidy 73.4$           132.1$         102.3$         (29.8)$     -29.2%

Cost Recovery 51.0% 35.7% 43.1%

YTD FY2015

Actual Actual Budget $ Percent

Revenue 241.6$         230.2$         240.2$         (10.0)$     -4.2%

Expense 442.6$         431.1$         456.2$         25.1$      5.5%

Subsidy 200.9$         200.9$         216.0$         15.1$      7.0%

Cost Recovery 54.6% 53.4% 52.7%

Variance FY16

Sep-FY2016

FY2016

Variance FY16
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Total transit ridership in the first quarter on all modes was 86.0 million trips, a decrease 
of 4.5 million or 5.0 percent over last year. Ridership is similarly below budgeted trips 
by 4.7 million or 5.2 percent. 
 
Ridership and revenue were close to budget in the first month of the fiscal year – July 
rail ridership was below forecast by 0.1 million trips (19.3 million versus 19.4 million), 
and bus ridership was off by 0.3 million (11.6 million versus 11.9 million). In total, July 
operating revenue of $83 million was below budget by only $1 million. However, 
ridership on both modes fell sharply in August and September compared to the 
previous year. As a result, the cumulative negative revenue variance through 
September is $10 million, and total transit ridership of 86 million trips is below both 
budget and the same period of FY2015 by approximately five percent. MetroAccess 
ridership is up slightly (0.9 percent) for the quarter compared to last year, which 
reflects a lower-than-forecast growth rate. 
 
The ridership assessment presented below focuses primarily on September, but the 
overall findings apply to August as well, and are also the key points of focus heading 
into the second quarter. 
 
Summary 
Weekday rail ridership declined 8.5 percent in September compared to the previous 
year. This was the lowest rail ridership in the month of September since 2004. The 
drop was pervasive and not linked to any particular event or weather. Weekend rail 
ridership fell 7 to 12 percent, as service levels were reduced more than last year for 
track rehabilitation. Weekday bus ridership also fell also by 5 percent in September, 

FY2016 Ridership and Revenue Through Q1

Mode Measure Budget Actual Variance

Ridership 54 million 51 million

Revenue $163 million $156 million

Ridership 36 million 34 million

Revenue $41 million $39 million

Ridership 0.59 million 0.57 million

Revenue $2.2 million $2.3 million

Parking Revenue $13 million $12 million

Non-     
Passenger * Revenue $20 million $20 million

* includes advertising, fiber optics, leases, etc.

Rail

Bus

Access
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but this drop is not limited to Metrobus – other bus service providers are seeing 
declines as well. 
  
Metrorail 
For the second month in a row, September produced low ridership levels, to a degree 
not seen in ten years. Overall weekday ridership was down 8 percent versus last year, 
and weekends were down 7 to 12 percent as 20-26 minute headways occurred on 
many lines. 
  
The drop in rail ridership occurred across nearly all stations, times of day, payment 
methods, and trip lengths. It was not linked to a particular event or to weather 
(September was relatively mild). While the Papal visit negatively impacted ridership 
by 20 percent on two days as many workers stayed home, we also saw similar 
Metrorail ridership declines on unrelated weekdays during the month. Year-over-year 
growth continues at the first two stations on the Silver Line in the Tysons Corner area, 
but Wiehle-Reston East (the line’s more traditional commuter-oriented station) lost 
ridership compared to last year. While off-peak periods led the decline in August, in 
September the decline was across nearly all time periods. Evening ridership again fell 
more than other periods, potentially in response to increased weeknight trackwork. 
  
Geographically, significant losses continued in Prince George’s County, particularly 
on the Blue/Orange/Silver Lines, which saw double-digit declines. New Carrollton, for 
instance, one of the busiest stations in Prince George’s County, lost 17 percent of its 
ridership compared to last year. Outside of the Silver Line, the only stations seeing 
growth in September were Navy Yard, National Airport, and Arlington Cemetery. Every 
station on the Red Line dropped, with the Shady Grove branch down 6 to 12 percent 
and the Glenmont branch down 4 to 9 percent. 
  
At the end of the month, the fire at a traction power substation near Stadium-Armory 
resulted in reduced service at that station and along the rest of the Blue/Orange/Silver 
lines. However, the impacts to the monthly total ridership appear to have been fairly 
contained. By comparing to October data, it appears that ridership at Stadium-Armory 
is down by about 24 percent due to the reduced service, while ridership at Potomac 
Ave. is up, but not by as much. Losses appear to be in the 4-5 percent range when 
considering non-core stations on the Blue/Orange/Silver lines during peak periods. 
  
Weekend ridership in September tracked closely to weather and to the level of service 
related to trackwork and rebuilding work. The sunny Labor Day holiday weekend had 
nearly the same ridership as last year, but the following rainy weekend, which also 
had 24-minute headways on all lines, saw ridership down 21 to 24 percent. 
  
Impact of Reliability 
The data indicate that from the customer’s point of view, predictability of rail service 
has declined in recent months. It is difficult to tell how long, or how much, it takes for 
riders to react, but rail reliability began to decrease for customers beginning roughly 
with the start of the Silver Line and turning down particularly since May 2015: 
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 In August, rail on-time performance reached its lowest level in over a year. 
 In the last 12 months, all of the following have been increasing for morning 

commuters, based on tap-in to tap-out times for representative commutes: 
o Median travel times 
o The unpredictability of travel times, or the “normal range” (measure by 

the standard deviation); and 
o The frequency of severe delays (measured by the 95th percentile 

travel time) 
 
Taken together, this means that riders have been forced to budget more travel time to 
avoid being late. This trend likely is one contributing factor to the current decline in rail 
ridership. 
  
Metrobus 
Bus ridership declined in September by 4 percent versus last year, and there is some 
evidence that the rail ridership losses are spilling over to bus. Morning bus-to-rail 
transfers were down 10 percent, which is twice the loss of overall bus ridership, and 
similar to the overall loss on rail. The heaviest losses were concentrated at Wiehle, 
New Carrollton, Vienna, and Pentagon. Since our bus-to-rail customers generally 
behave more like rail-only customers, we may also be losing the bus leg from 
commuters reacting to the challenges on rail. 
  
The Papal Visit accounts for about one percentage point of the reduction in average 
weekday ridership for the month. On the two most impacted days, bus was down 16 
percent and 8 percent (while rail was down more than 20 percent on both days). 
However, other local bus operators in the region are also losing ridership, and the 
decline in the outlying areas is greater than on Metrobus. 
  
Maryland lines showed the greatest ridership decline on bus, down 7 percent in total 
but nearing double-digit losses on some major line-haul corridors. Bus ridership in 
Virginia fell 5 percent, fairly evenly across lines, and DC bus routes lost less ridership 
than either Maryland or Virginia. In addition, it is estimated that Metrobus has lost 
approximately 1500 to 2000 trips per day from students who have shifted to rail as a 
result of the District’s new “Kids Ride Free on Rail” pass. 
  
Staff continues to research the relative impact of specific ridership challenges on rail 
spilling over to bus compared to external forces (the economy, gas prices, etc.) that 
may be impacting both modes. 

 

Operating Expenses 

FY2016 first quarter operating expenses were favorable to budget by $25.1 million or 
5.5 percent, and expenses were $7.6 million less than the same quarter of FY2015.  
The FY2016 budget includes a 2.6 percent reduction through targeted departmental 
allotments.  
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Labor 
FY2016 first quarter Personnel expenses (including Salary/Wages, Overtime, and 
Fringe) of $325.6 million were favorable to budget by $9.3 million or 2.8 percent. 
Year-to-date labor expenses were 1.3 percent higher than prior year. First quarter 
expenses included a 2.0 percent performance increase of $0.7 million for non-
represented employees retroactive to July 1, 2015. First quarter Salary/Wage 
expenses of $201.9 million were under budget by $4.9 million or 2.4 percent.  This is 
primarily attributable to a 4.9 percent vacancy rate that was influenced by position 
eliminations and hiring delays of non-essential, non-safety-sensitive positions 
implemented as part of an overall cost containment strategy. 
 
Total FY2016 first quarter overtime expenses of $20.0 million were slightly over 
budget by $0.3 million or 1.7 percent, but were $1.4 million less than the same period 
last year. Overtime favorability was offset by expenses incurred due to several 
extraordinary events, including the derailment in August and the Papal Visit and 
transformer fire in September. Despite these events, management oversight resulted 
in TIES recording only a $0.7 million unfavorable variance in first quarter FY2016 
versus a $6.3 million deficit in first quarter FY2015. 
 

FY2016 first quarter fringe benefit expenses were $4.7 million below budget primarily 
due to the timing of payments for Health and Life Insurance premiums of $3.8 million 
and the elimination of WMATA contribution expenses of $2.3 million associated with 
the previously planned OPEB Trust. This favorability was partially offset by 
unfavorable pension plan expenses of $1.1 million. 
 
Non-Labor 
FY2016 first quarter non-personnel expenses of $431.1 million were under budget by 
$15.9 million. 
 
Fuel and Power were under budget by $8.7 million for the quarter, mainly due to 
lower-than-projected rate and volume consumption. Commodity hedging instruments 
are utilized to give WMATA increased budget stability for consumed commodities 
(such as diesel fuel) that represent a significant portion of the Authority’s operating 
expenses. WMATA does not enter into these agreements for speculative purposes. 
The FY2016 first quarter favorability was mainly due to savings from lower-than-
budgeted rates for diesel.  The hedge rate accounts for 75 percent of the total 
budgeted consumption. The blended budget rate for diesel fuel was $2.60 per gallon 
in comparison to the actual diesel rate of approximately $1.68 per gallon.  
 
Volume favorability was primarily due to lower-than-budgeted consumption of 
propulsion and electricity. During the first quarter of FY2016, the budget volume of 
propulsion and electricity was 240,000 Kwh versus actual volume of 222,000 Kwh.  
Volume favorability in propulsion was driven by lower than budgeted rail car miles 
system-wide due to precautions related to the August 6 derailment, as actual railcar 
miles were 2.1 million below scheduled rail car miles for the first quarter of FY2016. 
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Favorability in electricity was primarily related to lower than budgeted distribution 
rates, which included an anticipated rate increase from Pepco that has not 
materialized. 
 
Services were favorable to budget by $12.1 million for the first quarter of FY2016, 
due to the timing of services and payments. Additionally, the Authority implemented 
steps to contain costs by leveraging internal resources, thus reducing the utilization 
of professional services and environmental consulting services.  
 
Finally, FY2016 Materials & Supplies expenses of $22.5 million in the first quarter of 
exceeded budget slightly by $0.2 million mainly due to parts utilized in repair and 
maintenance projects, particularly railcar overhaul initiatives undertaken in order to 
improve railcar availability. 
 

  

15 of 63



CAPITAL PROGRAM 

Sources of Funds 
For FY2016, planned sources of capital funding total $1.281 billion, which includes 
$1.207 billion for the Capital Improvement Program (CIP) and $73.7 million for the 
Reimbursable program.  
 
Metro’s FY2016 Capital Program is supported by Federal funds, State and Local 
contributions, and other sources, which include real estate and insurance proceeds. 
Federal funds include Passenger Rail Investment and Improvement Act of 2008 
(PRIIA), 5307/5340 Urbanized Area Formula Program, 5337 State of Good Repair 
Formula Program, and 5339 Bus and Bus Facilities Formula Program. 
 
Through the end of the first quarter, Metro received $97.8 million from Federal 
reimbursements1 and $72 million from State and Local contributions. The $97.8 million 
in year-to-date FTA grants receipts were obtained through FTA’s restricted drawdown 
process. Metro submitted applications for and was awarded funding in the amount of 
$420.6 million from FFY 2015 Federal Formula, SOGR, and PRIIA grants during the 
first quarter of 2016. As of September 30, Metro has four grant 
amendments/applications pending FTA approval that total $28.3 million. Metro is 
continuing to work with FTA to obtain reimbursements of the federal share of capital 
expenses incurred to date. 
 

 
 

1 FY2015 FTA grants reimbursements total includes reimbursements for both current and prior year 
expenses. 

16 of 63



 
 

Uses of Funds 
For FY2016, the total budgeted investment is $1.281 billion, including $1.207 billion 
for the Capital Improvement Program (CIP) and $73.7 million for the Reimbursable 
program. Through the end of the first quarter, Metro expended $190 million in the 
CIP. The appendix includes budget, expenditure, and obligation data for each capital 
project.  
 

State & Local Contributions
(dollars in millions)

Year End Received

Formula Match and System Performance Forecast 9/30/2015 Remaining

District of Columbia 69.0$              14.8$              54.1$              

Montgomery County 31.2$              6.8$                24.4$              

Prince George's County 32.4$              7.1$                25.3$              

Subtotal State of Maryland 63.6$              13.9$              49.7$              

City of Alexandria 8.2$                1.8$                6.4$                

Arlington County 15.3$              3.3$                11.9$              

City of Fairfax 0.5$                0.1$                0.4$                

Fairfax County 26.8$              5.8$                21.0$              

City of Falls Church 0.6$                0.1$                0.5$                

Subtotal Commonwealth of Virginia 51.3$              11.2$              40.1$              

Total Formula Match and System Performance 183.9$            39.9$              144.0$            

Year End Received

State and Local PRIIA Forecast 9/30/2015 Remaining

District of Columbia 49.5$              9.9$                39.6$              

State of Maryland 49.5$              9.9$                39.6$              

Commonwealth of Virginia 49.5$              9.9$                39.6$              

Total State and Local PRIIA 148.5$            29.7$              118.8$            

Year End Received

CMAQ Match Forecast 9/30/2015 Remaining

Commonwealth of Virginia 6.0$                -$                6.0$                

Total CMAQ Match 6.0$                -$                6.0$                

Year End Received

Rail Power System Upgrades Forecast 9/30/2015 Remaining

District of Columbia 6.6$                1.0$                5.6$                

State of Maryland 6.2$                0.9$                5.2$                

Commonwealth of Virginia 5.0$                -$                5.0$                

Total Rail Power System Upgrades 17.7$              1.9$                15.8$              

Total 356.2$            71.5$              284.7$            

FY2016 Year-to-Date
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Capital Project Highlights 
Metro successfully delivered $190 million of CIP investment during the first quarter of 
FY2016, or 16 percent of the total annual CIP budget. This is an improvement over 
FY2015 when only 7 percent of the capital budget was expended in the first quarter.  
  
During FY2016, Metro will focus on the successful delivery of key planned CIP 
investments that will advance the safety and reliability of the system.  Projects are 
grouped into eight broad categories: Vehicles/Vehicle Parts; Rail System 
Infrastructure Rehabilitation; Maintenance Facilities; Systems and Technology; Track 
and Structures; Passenger Facilities; Maintenance Equipment; and Other Facilities and 
Project Management and Support.   
  
Vehicles  
In FY2016 WMATA is planning to invest over $538 million in Vehicles and Vehicle 
Parts. This category represents the largest single category of capital improvements in 
FY2016 and includes major replacements and rehabilitation of railcars and buses. At 
the end of the first quarter there has been over $80 million, 15 percent, of spending 
within this category. Major projects in this category include: 
  

 MetroAccess Fleet Acquisition – In FY2016 WMATA plans to purchase 205 
MetroAccess vans. Staff expects a new contract to be issued in the spring, so 
delivery of vans will not begin until late FY2016. A risk for this project in FY2016 
will be the purchase price of vehicles in the new contract. If contract bids are 
higher than staff forecasts fewer vans will be purchased or budget adjustments 
will be recommended. 

 

 Rail Car Acquisition (220 Railcars) – The last option of the 7000 series contract 
was exercised during the first quarter of FY2016 in the amount of $48 million. 

Capital Program Spending

(dollars in millions)

Capital Improvement Program Budget Expended Unexpended

Vehicle / Vehicle Parts 538$                80$                457$                   
Rail System Infrastructure Rehab 73                    19                  54                       

Maintenance Facilities 164                  18                  146                     
Systems and Technology 169                  21                  148                     

Track and Structures 80                    15                  65                       
Passenger Facilities 124                  22                  101                     

Maintenance Equipment 25                    2                    23                       
Other Facilities 17                    6                    11                       

Project Management and Support 19                    6                    13                       
Subtotal 1,207$             190$              1,017$                

Reimbursable Program 74$                  18$                56$                     

Total 1,281$             207$              1,073$                

FY2016 Year-to-Date

Through September 30, 2015
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This option will be used to replace the 5000 Series railcars and to purchase 
expansion vehicles.   

 
 Bus Replacement – WMATA plans to replace 165 buses in FY2016. During the 

first quarter two buses were replaced. Replacement buses are in production 
and staff forecasts delivery to begin in December.   

 

 1000 Series Railcar Replacement – The delivery of the 7000 series vehicles 
slated to replace the 1000 series cars was scheduled to begin in the first 
quarter, but was delayed. Due to the supplier’s manufacturing issues, and 
inefficiencies in the commissioning process, the delivery and acceptance of the 
vehicles is approximately three months behind schedule.  As a result, none of 
the Option 4 cars for 1000 series replacement were delivered in the first quarter 
of FY2016.  

 
Systems and Technology 
WMATA plans to invest $169 million in improvements to Systems and Technology. In 
the first quarter over $21 million or 12 percent has been invested, which is a significant 
improvement when compared to the 6 percent expended in the first quarter of 
FY2015. Major projects in this category include:  
 

 Traction Power State of Good Operations – This project is supporting three 
main activities in FY2016: cable replacement, the repair of the Stadium Armory 
Traction Power Substation, and the NTSB recommendation to replace orange 
boots and sleeves.  In the first quarter an investment of $415,000, 8 percent 
of the approved $5 million budget, was made towards the accomplishment of 
the three main activities.  

 
 Management and Support Software – During the first quarter the first phase of 

the timekeeping assessment was completed. This project also funds software 
improvements that impact grants management and grant drawdown 
capabilities. During the first quarter, work continued in these areas. 

 
 New Electronic Payments Program – The FY2016 plan for this project includes 

evaluating the acceptance of the pilot program. In the first quarter WMATA 
accepted the rail/bus pilot from the vendor and started the parking garage 
pilot. Payment for the rail/bus pilot will be made in accordance to the contract 
during the second quarter.  

 

 Rail Power System Upgrades – In FY2016 WMATA is planning to upgrade seven 
traction power substations and seven tie breakers. In the first quarter two tie 
breakers were upgraded and a third was started.    
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Maintenance Facilities 
WMATA plans to invest $164 million in improvements to Maintenance Facilities. In the 
first quarter over $18 million, 11 percent has been invested, which is an improvement 
from the 2 percent expended in the first quarter of FY2015. Major projects in this 
category include:  
 

 Rail Yard Facility Repairs – During the first quarter work at the New Carrollton 
and Alexandria yards was advanced. At New Carrollton, the rehabilitation of 
the electrical distribution system, building lighting and HVAC systems 
continued. Staff estimates completion of the work to occur in November. 
Construction and rehabilitation work in the basement of the Service & 
Inspection (S&I) shop was also advanced.  

 

 Royal Street Bus Garage Replacement (Cinder Bed Road) – Staff is continuing 
to advance the construction of this project. All permitting matters have been 
settled, and the contractor is commencing construction activities.  

 
 Relocation of Maintenance Departments – In FY2016 this project funds the 

purchase of property. The purchase is planned for later this fiscal year.  
 

 Southern Avenue Bus Garage Replacement (Andrews Federal Campus) – 
During the first quarter work continued to advance the construction of the 
garage. All permitting matters have been settled, and the contractor is 
commencing construction activities.   

 
Passenger Facilities 
WMATA plans to invest $124 million in improvements to Passenger Facilities. In the 
first quarter over $22 million or 18 percent has been invested, which is significantly 
larger than the 3 percent expended in FY2015. Major projects in this category include:  
 

 Elevator Rehabilitation – In FY2016 $8 million is planned to be invested to 
rehabilitate 19 elevators. In the first quarter 4 of 19 elevators were 
rehabilitated. 

 

 Escalator Rehabilitation – In FY2016 $9.7 million is planned to be invested to 
rehabilitate 18 escalators throughout the system. In the first quarter 4 of 18 
escalators were rehabilitated.   

 

 Bus Priority Corridor Improvements – During the first quarter the bus fleet and 
facility plan was initiated, the fence at the Minnesota Avenue station was 
completed, construction of the Pentagon Transit Center was advanced and the 
Traffic Signal Prioritization was activated along Leesburg Pike.   
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 Escalator Replacement – WMATA continues to invest in replacing the system’s 
aging escalator infrastructure. In FY2016 $27 million is planned to be invested 
to replace 17 escalators. In the first quarter 3 of 17 escalators were replaced.  

 
Track and Structures 
WMATA plans to invest $80 million in improvements to Track and Structures. In the 
first quarter over $15 million, 19 percent, has been invested, which is similar to the 
20 percent expended in the first quarter of FY2015.  
 

 Track Rehabilitation – The single largest investment in this category is to 
rehabilitate the rail system’s tracks and components. In the first quarter over 
$11 million (or 21 percent) of the total annual budget was invested to make 
these improvements including: 14 of 40 miles of track tamped, 2.5 of 12 miles 
of running rail replaced, 9,826 of 27,000 fasteners replaced, and 3,335 of 
15,000 cross ties replaced.  

 
Rail System Infrastructure 
In FY2016 WMATA plans to invest over $73 million into rehabilitating the Rail System 
Infrastructure, mainly through rail line rehabilitation projects. At the end of the first 
quarter there has been an investment of over $19 million, 26 percent within this 
category. Spending in FY2016 is greatly improved when compared to the FY2015 first 
quarter spending of 10 percent. The major FY2016 projects in this category include: 
  

 Red Line Rehab Stage 2 – In FY2016 WMATA plans to continue planning, 
design, engineering and to award the first contract for this program. The 
contract will include waterproofing at Medical Center, Grosvenor Ariel Structure 
retrofit, and Grosvenor platform and canopy rehabilitation. During the first 
quarter bids were received for the first contract and are currently under 
technical review. Contract award is forecasted for the spring.   

 

 NTSB Recommendations – In FY2016 WMATA plans to continue replacing GRS 
track circuits and to complete the implementation of a program to monitor 
onboard event recorders. During the first quarter track circuit components were 
replaced including 78 of 330 bonds and 59 of 290 modules. Approximately half 
of the materials necessary for the 1000 series event recorder project were 
received during the first quarter with the remainder forecasted to be received 
during the second quarter. Staff also anticipates awarding the contract for 
Vehicle Monitoring System (VMS) upgrade during the second quarter.   

 

 Orange/Blue Line Rehabilitation Stage 1 – The Orange/Blue line project 
continues the execution of the Clark contract, with an investment of over $11 
million of the $44 million budget. In FY2016 this project is requesting additional 
funding in order to complete this program.   
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Other Facilities and Program Management & Support 
WMATA plans to invest $35 million in projects that improve Other Facilities and 
Program Management and Support. In the first quarter $12 million, 34 percent has 
been invested, which is significantly greater than the 10 percent expended in the first 
quarter of FY2015. Major projects in this category include: 
 

 Credit Facility – This project is intended to fund the lines of credit and interim 
financing necessary to finance the capital program cash flow needs. During the 
first quarter $660,000, 16 percent of the total annual budget was expended for 
these activities. The debt originally planned to be issued during the first quarter 
has been moved to the second half of FY2016. 

 
 Financial Planning, Project Administration, and System Wide Infrastructure – 

In FY2016 contractor support for general engineering, staff augmentation and 
program management support is planned to be charged to this project. In the 
first quarter over $5 million or 43 percent of the annual budget has been 
invested in these planning and administrative activities. 
 

 Carmen Turner Facility (CTF) Electrical Distribution Upgrade – During the first 
quarter the Uninterrupted Power Supply (UPS) was installed at CTF.   

 
Maintenance Equipment  
WMATA plans to invest $25 million in improvements to Maintenance Equipment. In 
the first quarter $2 million, 7 percent, has been invested, which is less than the 20 
percent expended in FY2015. Major projects in this category include:  
 

 Rail Shop Repair Equipment – During the first quarter the replacement of the 
Shady Grove Tool shop air compressor was completed.   

 

 Bus Repair Equipment – Progress payments on small construction projects were 
made during the first quarter, including work on upgrading bus training 
facilities, bus operator quiet rooms and minor facility improvements. Staff 
anticipates delivery of equipment to begin during the second quarter.  

 

 Radio Infrastructure Replacement, T-Band Relocation – WMATA is planning to 
replace the Comprehensive Radio Communications System (CRCS) with a new 
system operating in the 700 MHz band. In the first quarter staff issued the 
Request for Proposals (RFP) for the Above Ground 700 MHz contract. A pre-
proposal conference and site walks were conducted with potential bidders. A 
Request for Information (RFI) was published for US Manufacturers of Radiating 
Cable. Staff augmentation contracts were executed during the first quarter for 
general engineering support necessary for the completion of a feasibility study 
based on COG recommendations. 

 

22 of 63



 
OUTSTANDING DEBT AND CASH MANAGEMENT 
Metro’s outstanding debt as of September 30, 2015 is $533.27 million, as shown in 
the table below.  This includes amounts borrowed in accordance with the mechanisms 
put in place to provide Metro flexibility in managing its short-term operating and 
capital cash flows. 
 
During Fiscal Year 2014 the availability on the lines of credit was increased from 
$150.00 million to $302.50 million. As of September 30, 2014 the lines of credit were 
fully drawn to support the cash flow needs of the capital program. In June 2015 the 
balances on the Wells Fargo (1) and U.S. Bank lines of credit were reduced by $63.75 
million and $20 million, respectively. In late September 2015 the U.S. Bank and Wells 
Fargo lines of credit were drawn on in the amount of $20 million and $5 million, 
respectively, to support the cash flow needs of the capital program. The $25 million 
draw was repaid in October 2015.   
 
A one year Grant Anticipation Note (GAN) in the amount of $200 million was issued 
in October 2014 to meet the near-term cash flow needs of the capital program as a 
result of delays related to Federal Transit Administration (FTA) grant reimbursements. 
WMATA began making prepayments on the GAN in May 2015 under the optional 
principal prepayment feature which became effective in April. As of September 30, 
the outstanding balance on the GAN is $33.3 million, with repayment of that remaining 
amount due in October 2015. 
 
 

 

Annual debt service is based on January 2015 and July 2015 payment dates, and is net of Build America Bond credit. 
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METRORAIL
Operating Financials

September-15
FISCAL YEAR 2016

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$53.1 $48.9 $51.4 ($2.6) -5% Passenger Fares $165.8 $156.0 $162.9 ($7.0) -4%

0.3 0.3 0.3 0.0 0% D.C. Schools 0.7 0.6 0.6 (0.0) 0%

3.9 3.4 4.0 (0.6) -15% Parking 11.8 11.4 12.6 (1.2) -10%

0.9 0.6 0.6 0.0 4% Advertising 1.7 1.8 1.7 0.1 4%

0.4 0.4 0.7 (0.2) -35% Joint Dev/Property Rent 1.3 1.3 2.0 (0.7) -34%

1.3 1.3 1.4 (0.1) -6% Fiber Optic 3.8 3.9 4.1 (0.2) -6%

0.4 3.5 2.7 0.9 33% Other 1.2 8.8 8.0 0.8 11%

$60.2 $58.5 $61.0 ($2.5) -4% TOTAL REVENUE $186.4 $183.8 $191.9 ($8.2) -4%

EXPENSES:

$39.9 $42.2 $42.4 $0.2 0% Salary/Wages $120.7 $124.0 $127.9 $3.9 3%

$3.7 $3.4 $3.4 $0.0 1% Overtime $12.6 $10.8 $11.0 $0.2 2%

21.8 20.3 21.5 1.3 6% Fringe Benefits 64.5 63.0 65.6 2.6 4%

7.1 6.5 6.8 0.3 4% Services 16.4 11.2 20.2 9.0 45%

6.4 6.8 4.9 (1.9) -40% Supplies 16.8 16.2 14.6 (1.6) -11%

4.8 5.9 4.5 (1.4) -31% Power/Diesel/CNG 13.8 8.4 14.1 5.8 41%

3.1 10.3 2.7 (7.6) -285% Utilities 8.2 11.9 8.3 (3.6) -44%

1.6 1.8 1.6 (0.2) -16% Insurance/Other 5.7 6.6 4.5 (2.1) -46%

$88.4 $97.2 $87.7 ($9.4) -11% TOTAL EXPENSE $258.7 $252.0 $266.3 $14.3 5%

 

$28.1 $38.7 $26.7 ($12.0) -45%  SUBSIDY $72.3 $68.2 $74.3 $6.1 8%

Favorable/(Unfavorable) Favorable/(Unfavorable)

68% 60% 70% COST RECOVERY RATIO 72% 73% 72%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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METROBUS
Operating Financials

September-15
FISCAL YEAR 2016

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$12.9 $12.2 $13.5 ($1.3) -10% Passenger Fares $39.6 $38.8 $40.7 ($1.9) -5%

0.6 0.8 0.8 (0.0) 0% D.C. Schools 1.2 1.4 1.4 0.0 0%

0.1 0.0 0.0 0.0  Parking 0.3 0.1 0.0 0.1  

1.8 1.2 1.1 0.1 5% Advertising 3.5 3.6 3.4 0.2 5%
0.0 0.0 0.2 (0.2) -92% Other 0.2 0.2 0.5 (0.3) -64%

$15.6 $14.2 $15.6 ($1.4) -9% TOTAL REVENUE $44.7 $44.1 $46.1 ($2.0) -4%

EXPENSES:

$23.8 $26.1 $25.6 ($0.5) -2% Salary/Wages $72.9 $76.3 $77.2 $0.9 1%

$2.5 $2.8 $2.8 ($0.0) -1% Overtime $8.8 $9.2 $8.5 ($0.6) -7%

13.1 13.5 13.7 0.2 1% Fringe Benefits 39.7 40.0 42.0 2.0 5%

3.0 3.7 3.2 (0.5) -16% Services 6.2 6.4 9.4 3.0 32%

2.9 3.0 2.6 (0.5) -18% Supplies 7.8 6.3 7.7 1.4 18%

3.0 3.1 2.9 (0.2) -6% Power/Diesel/CNG 9.3 6.9 8.8 1.9 22%

0.4 1.0 0.7 (0.3) -45% Utilities 1.3 1.4 2.1 0.6 31%
1.1 0.8 1.2 0.4 34% Insurance/Other 3.7 3.2 3.5 0.2 7%

$49.8 $54.0 $52.6 ($1.4) -3% TOTAL EXPENSE $149.6 $149.8 $159.3 $9.4 6%

 

$34.3 $39.8 $37.0 ($2.8) -8%  SUBSIDY $104.9 $105.7 $113.2 $7.5 7%

Favorable/(Unfavorable) Favorable/(Unfavorable)

31% 26% 30% COST RECOVERY RATIO 30% 29% 29%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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METROACCESS
Operating Financials

September-15
FISCAL YEAR 2016

Dollars in Millions

Prior Year Current Year Prior Year Current Year

Actual Actual Budget Actual Actual Budget

REVENUES:

$0.7 $0.8 $0.7 $0.0 4% Passenger Fares $2.3 $2.3 $2.2 $0.1 5%
0.0 0.0 0.0 0.0  Other 0.0 0.0 0.0 0.0  

$0.7 $0.8 $0.7 $0.0 4% TOTAL REVENUE $2.3 $2.3 $2.2 $0.1 5%

EXPENSES:

$0.5 $0.5 $0.6 $0.0 4% Salary/Wages $1.4 $1.6 $1.7 $0.1 5%

$0.0 $0.0 $0.0 $0.0 79% Overtime $0.0 $0.0 $0.0 $0.0 81%

0.2 0.2 0.3 0.0 17% Fringe Benefits 0.7 0.7 0.8 0.1 11%

9.3 24.8 8.3 (16.5) -198% Services 24.3 25.2 25.3 0.1 0%

0.0 0.0 0.0 0.0 90% Supplies 0.0 0.0 0.1 0.1 82%

0.0 0.0 0.0 (0.0) -181% Utilities 0.0 0.0 0.0 0.0 7%
0.1 0.1 0.1 0.0 16% Insurance/Other 0.3 0.4 0.4 0.0 8%

$11.8 $26.6 $10.1 ($16.6) -164% TOTAL EXPENSE $30.4 $29.2 $30.7 $1.4 5%

 

$11.0 $25.9 $9.3 ($16.5) -177%  SUBSIDY $28.1 $26.9 $28.4 $1.5 5%

Favorable/(Unfavorable) Favorable/(Unfavorable)

6% 3% 7% COST RECOVERY RATIO 7% 8% 7%

Variance Variance 

MONTHLY RESULTS: YEAR-TO-DATE RESULTS:
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WMATA PARKING FACILITY USAGE

September-2015

Lot Capacity Paid Utilization (% of Capacity)

STATION/LOT Y-T-D Y-T-D
REGION Sep-15 September-2015 FY2016 September-2014 FY2015

MONTGOMERY COUNTY

Grosvenor 1,894 97% 97% 103% 100%

White Flint 1,270 68% 63% 66% 60%

Twinbrook 1,097 58% 58% 63% 60%

Rockville 524 100% 100% 106% 105%

Shady Grove 5,745 82% 82% 89% 84%

Glenmont 2,998 82% 80% 83% 79%

Wheaton 977 24% 23% 30% 29%

Forest Glen 596 94% 95% 102% 99%

  Montgomery County Total 15,101 78% 78% 83% 79%

PRINCE GEORGE'S COUNTY

New Carrollton 3,519 76% 77% 86% 85%

Landover 1,866 36% 37% 42% 40%

Cheverly 500 75% 77% 88% 87%

Addison Road 1,268 48% 49% 55% 52%

Capitol Heights 372 80% 79% 85% 80%

Greenbelt  3,399 75% 74% 76% 75%

College Park 1,820 55% 56% 54% 57%

P.G. Plaza 1,068 48% 46% 48% 47%

West Hyattsville 453 86% 83% 86% 85%

Southern Avenue 1,980 51% 51% 58% 57%

Naylor Road 368 97% 94% 107% 103%

Suitland Garage 1,890 60% 59% 63% 62%

Branch Avenue 3,072 94% 93% 100% 98%

Morgan Blvd. 608 94% 93% 98% 91%

Largo 2,200 83% 83% 89% 86%

  Prince George's County Total 24,383 69% 69% 74% 73%

Maryland Total 39,484 73% 72% 78% 75%

DISTRICT OF COLUMBIA

Deanwood 194 44% 47% 52% 51%

Minnesota Ave. 333 118% 118% 104% 98%

Rhode Island Ave. 221 102% 105% 104% 103%

Fort Totten 408 116% 115% 115% 113%

Anacostia Garage 808 45% 45% 52% 50%

  District of Columbia Total 1,964 78% 79% 80% 77%

Northern Virginia

Huntington 3,617 69% 70% 75% 72%

West Falls Church 2,009 56% 56% 68% 75%

Dunn Loring 1,326 77% 77% 88% 89%

Vienna 5,169 80% 82% 93% 94%

Franconia 5,069 68% 70% 71% 72%

Van Dorn 361 110% 110% 113% 112%

East Falls Church 422 120% 123% 118% 121%

Wiehle-Reston East 2,300 89% 90% 75% 69%

Northern Virginia Total 20,273 75% 76% 80% 81%

System Total 61,721 74% 74% 78% 77%
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Vehicles/ Vehicle Parts

Replacement of Rail Cars

CIP0057 1000 Series Rail Car Replacement $206,087.8 $187,278.9 $713.6 $205,374.2 90.9% 0.3%

CIP0059 2000/3000 Series Rail Car Replacement $300.0 $0.0 $0.0 $300.0 0.0% 0.0%

CIP0060 4000 Series Rail Car Replacement $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0068 Rail Car Acquisition (220 Railcars) $53,033.0 $739.1 $50,642.4 $2,390.6 1.4% 95.5%

Subtotal $259,420.8 $188,018.1 $51,356.0 $208,064.8 72.5% 19.8%

Replacement of Buses

CIP0006 Bus Replacement $125,370.2 $105,472.3 $10,386.1 $114,984.0 84.1% 8.3%

Subtotal $125,370.2 $105,472.3 $10,386.1 $114,984.0 84.1% 8.3%

Rehabilitation of Rail Cars

CIP0058 2000/3000 Series Rail Car Mid-Life Rehabilitation $393.8 $328.6 $0.6 $393.2 83.4% 0.2%

CIP0061 5000 Series Rail Car Mid-Life Rehabilitation $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0063 Railcar Rehabilitation Program $30,811.4 $2,024.0 $7,693.2 $23,118.2 6.6% 25.0%

CIP0064 1000 Series Rail Car HVAC Rehabilitation $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0067 Rail Car Safety & Reliability Enhancements $6,275.9 $4,880.5 $274.8 $6,001.1 77.8% 4.4%

CIP0125 Rail Preventive Maintenance $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0142 Rail Lifecycle Overhaul $20,549.9 $0.0 $0.0 $20,549.9 0.0% 0.0%

CIP0148 Repair of Damaged Railcars $3,704.4 $1,285.5 $82.0 $3,622.3 34.7% 2.2%

Subtotal $61,735.4 $8,518.6 $8,050.6 $53,684.8 13.8% 13.0%

Rehabilitation of Buses

CIP0005 Bus Rehabilitation Program $40,291.4 $4,231.2 $8,380.7 $31,910.8 10.5% 20.8%

CIP0008 Bus Repairables $13,847.2 $2,672.4 $1,185.6 $12,661.6 19.3% 8.6%

CIP0137 Bus Preventative Maintenance $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0143 Bus Lifecycle Overhaul $9,492.5 $0.0 $44.9 $9,447.6 0.0% 0.5%

Subtotal $63,631.2 $6,903.6 $9,611.2 $54,020.0 10.8% 15.1%

Replacement of MetroAccess Vehicles

CIP0015  MetroAccess Fleet Acquisition $14,449.5 $13,735.7 $68.2 $14,381.4 95.1% 0.5%

Subtotal $14,449.5 $13,735.7 $68.2 $14,381.4 95.1% 0.5%

Replacement of Service Vehicles

CIP0009 Service Vehicle Replacement & Leasing $8,510.6 $5,370.3 $793.6 $7,717.1 63.1% 9.3%

Subtotal $8,510.6 $5,370.3 $793.6 $7,717.1 63.1% 9.3%

Rail Car Fleet Expansion

CIP0062 6000 Series Rail Car Procurement ($286.8) $19.0 $69.0 ($355.7) -6.6% -24.1%

Subtotal ($286.8) $19.0 $69.0 ($355.7) -6.6% -24.1%

Bus Fleet Expansion

CIP0003 Bus Fleet Expansion $418.9 $0.0 $33.6 $385.3 0.0% 8.0%

Subtotal $418.9 $0.0 $33.6 $385.3 0.0% 8.0%

Bus Enhancements

CIP0002 Automatic Vehicle Location Equipment Replacement $1,959.8 $2,442.4 ($73.6) $2,033.4 124.6% -3.8%

CIP0007 Bus Camera Installation & Replacement $2,420.2 $289.7 $0.0 $2,420.2 12.0% 0.0%

Subtotal $4,380.0 $2,732.1 ($73.6) $4,453.6 62.4% -1.7%

Total Vehicles/ Vehicle Parts $537,629.9 $330,769.6 $80,294.7 $457,335.1 61.5% 14.9%

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

2
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

Rail System Infrastructure Rehabilitation

Rail Line Segment Rehabilitation

CIP0107 Red Line Rehabilitation Stage One $1,870.7 $1,286.9 $108.5 $1,762.2 68.8% 5.8%

CIP0108 Red Line Rehabilitation Stage Two $7,936.3 $3,315.0 $867.8 $7,068.4 41.8% 10.9%

CIP0110 Orange/Blue Line Rehabilitation Stage One $44,503.7 $19,362.7 $11,218.6 $33,285.2 43.5% 25.2%

Subtotal $54,310.7 $23,964.6 $12,194.9 $42,115.8 44.1% 22.5%

Rail System Safety Rehabilitation

CIP0139 National Transportation Safety Board Recommendations $18,605.2 $11,095.6 $6,660.7 $11,944.5 59.6% 35.8%

Subtotal $18,605.2 $11,095.6 $6,660.7 $11,944.5 59.6% 35.8%

Total Rail System Infrastructure Rehabilitation $72,915.8 $35,060.2 $18,855.6 $54,060.2 48.1% 25.9%

Maintenance Facilities

Rehabilitation and Replacement of Bus Garages

CIP0084 Southern Avenue Bus Garage Replacement $36,108.2 $33,358.7 $553.2 $35,555.1 92.4% 1.5%

CIP0085 Royal Street Bus Garage Replacement (Cinder Bed Road) $30,826.3 $24,728.7 $1,233.7 $29,592.6 80.2% 4.0%

CIP0086 Shepherd Parkway Bus Facility $740.0 $0.0 $0.0 $740.0 0.0% 0.0%

CIP0240 Bladensburg Garage $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

Subtotal $67,674.5 $58,087.4 $1,786.8 $65,887.6 85.8% 2.6%

Maintenance of Bus Garages

CIP0119 Bus Garage Facility Repairs $12,561.3 $4,379.0 $914.4 $11,646.9 34.9% 7.3%

Subtotal $12,561.3 $4,379.0 $914.4 $11,646.9 34.9% 7.3%

Maintenance of Rail Yards

CIP0116 Rail Yard Facility Repairs $14,950.6 $5,455.7 $10,402.5 $4,548.0 36.5% 69.6%

Subtotal $14,950.6 $5,455.7 $10,402.5 $4,548.0 36.5% 69.6%

Rail Maintenance Facilities

CIP0071 Test Track & Railcar Commissioning Facility $10,535.4 $5,780.5 $1,460.3 $9,075.1 54.9% 13.9%

CIP0201 8-car Train Facility Design ($111.5) $25.8 ($1.3) ($110.2) -23.1% 1.2%

CIP0204 7000 Series Rail Car HVAC Maintenance Facility $1,724.6 $1,484.9 $3.0 $1,721.6 86.1% 0.2%

CIP0224 New Carrollton Yard Capacity Improvements $631.8 $273.0 $15.2 $616.6 43.2% 2.4%

CIP0225 Railcar Heavy Repair and Overhaul Facility $391.5 $26.2 $303.9 $87.6 6.7% 77.6%

CIP0231 Relocation of Maintenance Departments from Rail Yards $34,998.6 $105.0 $0.1 $34,998.5 0.3% 0.0%

Subtotal $48,170.3 $7,695.2 $1,781.2 $46,389.1 16.0% 3.7%

Environmental Compliance Projects

CIP0010 Environmental Compliance Project $2,063.8 $642.5 $320.4 $1,743.4 31.1% 15.5%

CIP0011 Underground Storage Tank Replacement $2,133.6 $1,097.1 $19.4 $2,114.1 51.4% 0.9%

CIP0210 Pollution Prevention for Track Fueling Areas $660.1 $403.3 $0.3 $659.8 61.1% 0.0%

CIP0211 Storm Water Facility Assessment $1,133.8 $50.1 $0.0 $1,133.8 4.4% 0.0%

CIP0212 Sustainability Investments - Pilot Program $1,290.6 $495.2 $206.9 $1,083.7 38.4% 16.0%

Subtotal $7,281.9 $2,688.2 $547.0 $6,734.8 36.9% 7.5%

Maintenance Bus and Rail Facilities

CIP0127 Support Equipment - MTPD $1,695.1 $227.5 $662.9 $1,032.2 13.4% 39.1%

CIP0145 Rail Yard Hardening and Bus Security $4,020.6 $987.1 $1,133.4 $2,887.2 24.6% 28.2%

CIP0155 Rehabilitation of Backlick Road Facility $2,313.0 $1,965.0 $0.8 $2,312.3 85.0% 0.0%

CIP0213 8-Car Train Maintenance and Storage Facilities ($381.8) $205.3 $1.5 ($383.3) -53.8% -0.4%

CIP0221 Bus Customer Facility Improvements $491.3 $685.5 $312.8 $178.5 139.5% 63.7%

Subtotal $8,138.2 $4,070.4 $2,111.4 $6,026.9 50.0% 25.9%

Expansion of Bus Garages

CIP0038 Future Bus Facilities ($0.1) $4.9 $0.0 ($0.1) -4296.4% 0.0%

CIP0078 Bladensburg Bus Facility Rehabilitation & Reconfiguration $5,244.4 $228.3 $911.1 $4,333.3 4.4% 17.4%

Subtotal $5,244.3 $233.2 $911.1 $4,333.2 4.4% 17.4%

Total Maintenance Facilities $164,021.1 $82,609.2 $18,454.5 $145,566.5 50.4% 11.3%
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

Systems and Technology

Power System Replacement/Upgrades - Rail

CIP0076 Rail Power System Upgrades $41,989.9 $24,707.7 $5,808.8 $36,181.1 58.8% 13.8%

CIP0077 8-Car Train Power Upgrades $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0223 8-Car Train Power Cable Upgrades $7,463.0 $3,906.1 $1,859.4 $5,603.5 52.3% 24.9%

CIP0232 Automatic Train Control System Upgrades $463.0 $384.1 $154.5 $308.6 82.9% 33.4%

CIP0251 Automatic Train Control State of Good Repair $9,377.0 $1,429.7 $1,025.7 $8,351.3 15.2% 10.9%

CIP0252 AC Power Systems State of Good Repair $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0253 Traction Power State of Good Operations $5,235.0 $2,777.3 $415.5 $4,819.5 53.1% 7.9%

Subtotal $64,527.9 $33,204.8 $9,263.9 $55,264.0 51.5% 14.4%

Operations Support Software

CIP0042 Bus & Rail Asset Management Software $3,619.7 $2,003.4 $691.9 $2,927.8 55.3% 19.1%

CIP0043 Bus Operations Support Software $1,013.3 $1,155.4 $41.3 $972.0 114.0% 4.1%

CIP0044 IT Capital Program Business Process Reeng'g and Program Support $6,728.5 $4,781.2 $1,188.2 $5,540.3 71.1% 17.7%

CIP0045 Data Centers and Infrastructures $5,382.1 $1,767.9 $810.8 $4,571.3 32.8% 15.1%

CIP0047 Enterprise Geographic Information System $800.0 $577.5 $237.9 $562.0 72.2% 29.7%

CIP0051 Police Dispatch and Records Management $2,630.4 $1,956.3 $353.4 $2,277.0 74.4% 13.4%

CIP0052 Network and Communications $3,101.4 $2,454.2 $355.1 $2,746.3 79.1% 11.5%

CIP0053 Metro Enterprise Monitoring Center (MEMC) ($415.8) $741.1 $137.3 ($553.2) -178.2% -33.0%

CIP0056 Rail Operations Support Software $1,732.6 $1,775.1 $532.8 $1,199.8 102.5% 30.7%

CIP0128 Data Governance and Business Intelligence $1,226.5 $241.2 $246.9 $979.6 19.7% 20.1%

CIP0140 Rail Mileage Based Asset Management $117.8 $213.1 $7.3 $110.4 180.9% 6.2%

CIP0144 Bus Operations Control Center $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0149 Transit Asset Management System ($156.1) $591.3 $2.1 ($158.2) -378.7% -1.3%

CIP0215 Rail Scheduling System Upgrade $2,294.2 $1,549.0 $113.2 $2,181.0 67.5% 4.9%

Subtotal $28,074.5 $19,806.8 $4,718.2 $23,356.3 70.6% 16.8%

Business Support Software & Equipment

CIP0030 Currency Processing Machines $680.0 $33.4 $332.7 $347.3 4.9% 48.9%

CIP0046 Document Management System $1,739.7 $774.3 $654.3 $1,085.4 44.5% 37.6%

CIP0048 Sensitive Data Protection Technology $2,287.9 $416.0 $154.5 $2,133.4 18.2% 6.8%

CIP0049 Management Support Software $21,812.1 $12,825.8 $2,943.0 $18,869.1 58.8% 13.5%

CIP0050 Metro IT One Stop and Office Automation $493.3 $56.2 $48.4 $444.9 11.4% 9.8%

CIP0054 Customer Electronic Communications & Outreach $1,238.2 $1,085.8 $283.5 $954.7 87.7% 22.9%

CIP0103 Police Portable Radio Replacement $833.7 $45.1 ($0.4) $834.1 5.4% 0.0%

CIP0147 FBI National Electronic Countermeasures Program $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0195 Radio Project - Additional Coverage $507.5 $213.6 $105.5 $402.0 42.1% 20.8%

CIP0196 Safety Measurement System $3,007.8 $1,663.2 $400.4 $2,607.4 55.3% 13.3%

CIP0202 Non-Revenue Vehicle Management System $687.1 $662.7 $0.0 $687.1 96.4% 0.0%

CIP0230 Wireless Communication Infrastructure $2,404.8 $378.2 $436.7 $1,968.1 15.7% 18.2%

Subtotal $35,692.1 $18,154.3 $5,358.7 $30,333.4 50.9% 15.0%

Rail Fare Equipment

CIP0031 Debit/Credit Processing Requirements $390.7 $84.6 $0.4 $390.3 21.7% 0.1%

CIP0092 Ethernet Wiring for Rail Fare Machines ($63.3) $0.0 $0.0 ($63.3) 0.0% 0.0%

CIP0093 Integrating regional NEXTFARE System $1,113.4 $193.5 $207.9 $905.5 17.4% 18.7%

CIP0094 Coin Collection Machines Improvements $14.1 $0.0 $0.0 $14.1 0.0% 0.0%

CIP0097 New Electronic Payments Program $38,945.7 $29,748.9 $1,243.1 $37,702.5 76.4% 3.2%

Subtotal $40,400.6 $30,027.0 $1,451.5 $38,949.1 74.3% 3.6%

Total Systems and Technology $168,695.0 $101,192.9 $20,792.3 $147,902.7 60.0% 12.3%
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

Track and Structures

Track Rehabilitation

CIP0018 Track Welding Program $6,905.6 $2,689.4 $498.3 $6,407.3 38.9% 7.2%

CIP0019 Track Floating Slab Rehabilitation ($28.9) $0.0 $33.0 ($61.9) 0.0% -114.4%

CIP0021 Track Grout Pad Rehabilitation $2,502.2 $47.3 $1,116.6 $1,385.6 1.9% 44.6%

CIP0022 Track Structural Rehabilitation $2,274.9 $0.0 $540.1 $1,734.8 0.0% 23.7%

CIP0023 Third Rail Rehabilitation and Replacement $6,635.1 $2,324.3 $587.6 $6,047.5 35.0% 8.9%

CIP0024 Track Rehabilitation $53,734.5 $16,833.9 $11,506.0 $42,228.6 31.3% 21.4%

CIP0089 Track Fasteners $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0141 Cheverly Abutment $0.0 $40.2 $0.0 $0.0 0.0% 0.0%

CIP0146 Switch Replacement Program $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0205 Bush Hill Aerial Structure Rehabilitation $1,602.0 $527.3 $3.2 $1,598.8 32.9% 0.2%

Subtotal $73,625.4 $22,462.4 $14,284.8 $59,340.6 30.5% 19.4%

Station/Tunnel Rehabilitation

CIP0026 Station/Tunnel Leak Mitigation $6,416.0 $0.0 $749.0 $5,667.0 0.0% 11.7%

Subtotal $6,416.0 $0.0 $749.0 $5,667.0 0.0% 11.7%

Total Track and Structures $80,041.4 $22,462.4 $15,033.8 $65,007.6 28.1% 18.8%

Passenger Facilities

Elevator/Escalator Facilities

CIP0072 Elevator Rehabilitation $8,091.5 $4,179.8 $1,377.0 $6,714.5 51.7% 17.0%

CIP0073 Escalator Rehabilitation $9,761.0 $3,826.2 $2,819.3 $6,941.7 39.2% 28.9%

CIP0132 Elevator/Escalator Repairables $7,955.1 $3,393.5 $292.9 $7,662.2 42.7% 3.7%

CIP0185 Escalator Replacement $27,266.4 $16,435.4 $6,733.0 $20,533.4 60.3% 24.7%

Subtotal $53,074.0 $27,835.0 $11,222.3 $41,851.7 52.4% 21.1%

Maintenance of Rail Station Facilities

CIP0087 Station Rehabilitation Program $11,980.3 $2.6 $2,380.6 $9,599.7 0.0% 19.9%

CIP0138 System-wide Infrastructure Rehabilitation $7,899.8 $7,645.9 $1,014.1 $6,885.7 96.8% 12.8%

CIP0150 Fire Systems $5,218.5 $2,684.6 $1,603.0 $3,615.4 51.4% 30.7%

CIP0151 Station Cooling Program $4,850.1 $3,795.2 $552.2 $4,297.9 78.2% 11.4%

CIP0152 Parking Garage Rehabilitation $5,051.0 $1,870.4 $1,108.9 $3,942.1 37.0% 22.0%

CIP0153 Accessible Station Signage $192.5 $0.0 $7.7 $184.8 0.0% 4.0%

CIP0198 Platform to Mezzanine Stairs – Bethesda Station ($0.0) $11.9 $0.0 ($0.0)

CIP0199 Station & Right-of-Way Improvements $69.3 $20.3 $0.0 $69.3 29.3% 0.0%

CIP0216 Farragut North Beam Rehabilitation $1,812.9 $247.8 $186.7 $1,626.2 13.7% 10.3%

CIP0241 Raising Vent Shafts Vicinity Federal Triangle & Protecting System Core $3,446.4 $486.7 $81.2 $3,365.1 14.1% 2.4%

CIP0242 Improving Drainage $2,000.0 $0.0 $10.1 $1,989.9 0.0% 0.5%

Subtotal $42,520.9 $16,765.5 $6,944.7 $35,576.2 39.4% 16.3%

Bicycle & Pedestrian Facilities

CIP0035 Bicycle & Pedestrian Facilities: Capacity Improvements $1,736.3 $1,305.0 $125.4 $1,610.9 75.2% 7.2%

Subtotal $1,736.3 $1,305.0 $125.4 $1,610.9 75.2% 7.2%

Rail Station: Capacity/Enhancements

CIP0017 Station Platform Safety Improvement (Truncated Domes) $1,191.6 $150.4 $51.1 $1,140.5 12.6% 4.3%

CIP0039 Core & System Capacity Project Development $1,938.4 $1,244.0 $407.6 $1,530.8 64.2% 21.0%

CIP0074 Installation of Parking Lot Credit Card Readers - Parking Automation $0.0 $23.7 $0.0 $0.0 0.0% 0.0%

CIP0088 Station Entrance Canopies $5,553.0 $3,257.7 $637.7 $4,915.3 58.7% 11.5%

CIP0178 Union Station Access & Capacity Improvements $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0179 Gallery Place Access & Capacity Improvements $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0218 Station Upgrades $5.4 $55.0 $4.1 $1.3 1022.8% 75.9%

CIP0219 Station Lighting Improvements $1,156.4 $582.0 $508.4 $648.0 50.3% 44.0%

Subtotal $9,844.8 $5,312.8 $1,608.9 $8,235.9 54.0% 16.3%
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

Bus Priority Corridor Improvements

CIP0037 Bus Priority Corridor & Network $16,081.7 $8,106.8 $2,419.1 $13,662.6 50.4% 15.0%

Subtotal $16,081.7 $8,106.8 $2,419.1 $13,662.6 50.4% 15.0%

Rail Station Equipment

CIP0099 Police Emergency Management Equipment $286.3 $248.8 $0.2 $286.0 86.9% 0.1%

Subtotal $286.3 $248.8 $0.2 $286.0 86.9% 0.1%

Total Passenger Facilities $123,544.0 $59,573.9 $22,320.6 $101,223.4 48.2% 18.1%

Maintenance Equipment

Rail Maintenance Equipment

CIP0020 Replacement of Rail Track Signage $1,497.7 $23.0 $160.7 $1,337.0 1.5% 10.7%

CIP0025 Track Maintenance Equipment $1,946.2 $1,578.9 $34.0 $1,912.1 81.1% 1.7%

CIP0027 Switch Machine Rehabilitation Project ($31.0) $55.4 $38.5 ($69.5) -178.6% -124.0%

CIP0065 Geometry Vehicle $48.4 $65.9 ($1.2) $49.6 136.3% -2.5%

CIP0066 Rail Shop Repair Equipment $2,636.0 $787.1 $140.4 $2,495.7 29.9% 5.3%

CIP0133 Wayside Work Equipment $1,620.7 $355.1 $332.8 $1,288.0 21.9% 20.5%

CIP0135 Train Control Signal and Traction Power System Interface $979.4 $395.5 $0.0 $979.4 40.4% 0.0%

CIP0136 Radio Infrastructure Replacement - T-Band Relocation $10,069.5 $3,157.1 $341.4 $9,728.1 31.4% 3.4%

CIP0222 Rail Operations Upgrade ($197.0) $553.5 $345.5 ($542.5) -280.9% -175.4%

Subtotal $18,569.9 $6,971.5 $1,392.0 $17,177.9 37.5% 7.5%

Bus Repair Equipment

CIP0004 Bus Repair Equipment $6,197.5 $2,876.1 $391.4 $5,806.0 46.4% 6.3%

Subtotal $6,197.5 $2,876.1 $391.4 $5,806.0 46.4% 6.3%

Business Facilities Equipment

CIP0028 Materials Handling Equipment $193.2 $199.9 $0.0 $193.2 103.5% 0.0%

CIP0029 Warehouse Vertical Storage Unit ($420.6) $0.0 $0.0 ($420.6) 0.0% 0.0%

Subtotal ($227.4) $199.9 $0.0 ($227.4) -87.9% 0.0%

Total Maintenance Equipment $24,540.0 $10,047.5 $1,783.5 $22,756.5 40.9% 7.3%

Other Facilities

Business Support Facilities

CIP0033 Revenue Facility Equipment $1,700.2 $908.5 $533.5 $1,166.8 53.4% 31.4%

CIP0034 Revenue Collection Facility $837.1 $151.6 $41.9 $795.2 18.1% 5.0%

CIP0080 Building Infrastructure & Systems Renewal $2,710.8 $2,725.5 $1,438.0 $1,272.8 100.5% 53.0%

CIP0170 Roof Rehabilitation and Replacement $606.7 $77.7 $351.5 $255.2 12.8% 57.9%

CIP0197 Rehabilitation of Non-Revenue Facilities $1,460.8 $117.6 $286.5 $1,174.3 8.0% 19.6%

CIP0206 Carmen Turner Facility Electrical Distribution Upgrade $3,478.6 $174.9 $2,207.6 $1,271.0 5.0% 63.5%

Subtotal $10,794.2 $4,156.0 $4,858.9 $5,935.3 38.5% 45.0%

MTPD Support Facilities

CIP0101 Police Substation- New District 2/Training Facility $2,678.0 $1,348.1 $537.2 $2,140.8 50.3% 20.1%

CIP0102 Police Substation (Northern Virginia) $0.0 $0.0 $0.0 $0.0 0.0% 0.0%

CIP0106 Special Operations Division Facility $1,928.2 $1,386.4 $549.0 $1,379.2 71.9% 28.5%

Subtotal $4,606.2 $2,734.4 $1,086.3 $3,520.0 59.4% 23.6%

Other

CIP0247 Emergency Construction $1,200.0 $0.0 $0.0 $1,200.0 0.0% 0.0%

Subtotal $1,200.0 $0.0 $0.0 $1,200.0 0.0% 0.0%

Total Other Facilities $16,600.4 $6,890.4 $5,945.2 $10,655.2 41.5% 35.8%

Project Management and Support

Credit Facility

CIP0131 Credit Facility $4,116.4 $0.0 $660.2 $3,456.2 0.0% 16.0%

Subtotal $4,116.4 $0.0 $660.2 $3,456.2 0.0% 16.0%

2
1

1

1
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Capital Improvement Program Budget Obligated Expended    Un-Expended Obligation % Expend % 

Washington Metropolitan Area Transit Authority

Capital Project Financials
Fiscal Year 2016 - September 2015

Dollars in Thousands

Planning

CIP0220 Bus Planning $666.2 $409.9 $71.6 $594.6 61.5% 10.8%

Subtotal $666.2 $409.9 $71.6 $594.6 61.5% 10.8%

Project Management and Other

CIP0126 Financial Planning, Project Admin., and System Wide Infra. Upgrades $12,500.1 $7,776.5 $5,433.9 $7,066.2 62.2% 43.5%

CIP0246 General Engineering $1,550.0 $898.9 $30.6 $1,519.4 58.0% 2.0%

Subtotal $14,050.1 $8,675.4 $5,464.6 $8,585.6 61.7% 38.9%

Total Project Management and Support $18,832.7 $9,085.3 $6,196.4 $12,636.4 48.2% 32.9%

Grand Total - Capital Improvement Program $1,206,820.3 $657,691.4 $189,676.7 $1,017,143.6 54.5% 15.7%

Notes
1) Budget reprogramming adjustments pending

2) Negative Expended amounts are due to credits posted in FY2016 to correct expenses in prior years.

Definitions
Budget: The current fiscal year's total planned expenses.
Obligated: The portion of the current fiscal year's budget committed for payment against awarded contracts.
Expended: The actual expenses paid or accrued to date in the current fiscal year.
Unexpended: The difference between Budgeted and Expended amounts to date in the current fiscal year.
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Reimbursable Projects Budget   

Prior Year 

Expended

FY16 

Expended

Total 

Expended

Un-

Expended 

Expend 

%

District of Columbia
CRB0002 DC Downtown Circulator Buses 36,512.6 $30,099.2 36.7 30,135.9 6,376.7 82.5%

CRB0004 Southeast Bus Garage Replacement 67,530.8 $21,213.6 31.2 21,244.8 46,286.0 31.5%

CRB0005 Project Development 16,372.0 $11,318.1 344.3 11,662.5 4,709.6 71.2%

CRB0129 Congress Heights Station Reconfiguration 303.0 13.2 13.2 289.8 4.3%

18 Inactive/Completed Projects $207,298.6 $200,893.1 $200,893.1 $6,405.5 96.9%
District of Columbia Total $328,017.0 $263,523.9 $425.4 $263,949.3 $64,067.7 80.5%

Maryland
Montgomery County

8 Inactive/Completed Projects $57,968.9 $50,177.3 $50,177.3 $7,791.631 86.6%

Subtotal $57,968.9 $50,177.3 $50,177.3 $7,791.6 86.6%

Prince George's County

3 Inactive/Completed Projects $95,318.8 $93,616.5 $93,616.5 $1,702.3 98.2%

Subtotal $95,318.8 $93,616.5 $93,616.5 $1,702.3 98.2%

Maryland-wide

CRB0009 Project Development $14,772.6 $9,596.4 $137.7 $9,734.1 $5,038.5 65.9%

CRB0127 Purple Line 4,771.6 (118.1) (118.1) 4,889.7 -2.5%

4 Inactive/Completed Projects 480,901.9 477,863.2 477,863.2 3,038.6 99.4%

Subtotal $500,446.1 $487,459.6 $19.6 $487,479.2 $12,966.9 97.4%

Maryland Total $653,733.8 $631,253.5 $19.6 $631,273.0 $22,460.8 96.6%

Virginia
Alexandria

CRB0012 King Street Station Bus Loop Reconfiguration 4,200.0 1,024.0 0.0 1,024.1 3,175.9 24.4%

CRB0013 Potomac Yard Alt. Analysis 5,200.0 3,257.0 44.4 3,301.4 1,898.6 63.5%

6 Inactive/Completed Projects 23,128.1 20,329.9 20,329.9 2,798.2 87.9%

Subtotal $32,528.1 $24,610.9 $44.5 $24,655.3 $7,872.8 75.8%

Arlington County

CRB0025 Ballston Station Improvements 14,763.4 14,721.7 31.7 14,753.4 10.0 99.9%

8 Inactive/Completed Projects 22,313.0 17,321.3 17,321.3 4,991.6 77.6%

Subtotal $37,076.4 $32,043.0 $31.7 $32,074.8 $5,001.6 86.5%

Washington Metropolitan Area Transit Authority

Reimbursable Projects

Fiscal Year 2016
 1

 - September 2015

Dollars in Thousands

2
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Reimbursable Projects Budget   

Prior Year 

Expended

FY16 

Expended

Total 

Expended

Un-

Expended 

Expend 

%

Washington Metropolitan Area Transit Authority

Reimbursable Projects

Fiscal Year 2016
 1

 - September 2015

Dollars in Thousands

City of Fairfax

None

Fairfax County

9 Inactive/Completed Projects 83,358.7 79,737.9 79,737.9 3,620.7 95.7%

Subtotal $83,358.7 $79,737.9 $79,737.9 $3,620.7 95.7%

Falls Church

None

Virginia-wide

CRB0018 Project Development $12,066.0 $8,182.8 $81.6 $8,264.4 $3,801.6 68.5%

CRB0019 Dulles Extension Design/Build 293,901.2 $204,792.1 14,873.1 219,665.2 74,235.9 74.7%

CRB0020 Dulles Phase 2 (PE) 308,824.7 $10,838.8 2,312.9 13,151.8 295,673.0 4.3%

2 Inactive/Completed Projects 59,547.5 59,247.5 59,247.5 300.1 99.5%

Subtotal $674,339.4 $283,061.2 $17,267.6 $300,328.8 $374,010.6 44.5%

Virginia Total $827,302.6 $419,453.0 $17,343.8 $436,796.8 $390,505.8 52.8%

Regional
CRB0130 SmarTrip Express Rechargers 8,700.0 $4,728.7 $13.4 4,742.1 3,957.9 54.5%

9 Inactive/Completed Projects 153,254.3 151,469.6 151,469.6 1,784.7 98.8%

Regional Total $161,954.3 $156,198.3 $13.4 $156,211.7 $5,742.6 96.5%

Total:  Reimbursable Projects
 1

$1,971,007.8 $1,470,428.7 $17,802.2 $1,488,230.9 $482,776.9 75.5%

  Notes:

    1) All totals are multi-year, life-to-date program amounts

    2) Corrections of accounting or payroll entries from prior year

Definitions
Budget: The current fiscal year's total planned expenses.
Expended: The actual expenses paid or accrued to date in the current fiscal year.
Unexpended: The difference between Budgeted and Expended amounts to date in the current fiscal year.
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JURISDICTIONAL BALANCES ON ACCOUNT

($ Refund to Jurisdictions) / $ Due from Jurisdictions
$ in millions

JURISDICTION OPERATING CAPITAL TOTAL NOTES  
1

DISTRICT OF COLUMBIA
DC Dept of Transportation (0.003) (0.012) (0.015) Operating credits represent unused audit adjustment credits. 
DC Dept of Transportation - DC School  Subsidy 0.105 0.000 0.105
DC Uncommitted Funds 0.000 (0.001) (0.001) Station enhancements & Navy Yard improvement, excludes TIFF 
DC Dept of Transportation 0.000 0.879 0.879 7th Street Bridge
DC Dept of Public Works 0.182 0.000 0.182 Joint and Adjacent Escort Services JOB #213104 - Benning Road Bridge
DC Dept of Public Works 0.150 0.000 0.150 Joint and Adjacent Escort Services JOB #213138 - Benning Rd Bridge @ Anacostia River
Credits to be Applied to Billing:
     Interest Earnings on CIP & PRIIA Contributions 0.000 (0.011) (0.011)
   DC TOTAL $0.434 $0.855 $1.289

MARYLAND
Montgomery County (0.198) 1.824 1.626 Pending receipt of operating & capital/CMAQ
Prince George's County (0.155) 1.650 1.495 Pending receipt of operating & capital/CMAQ
Credits to be Applied to Billing:
      Interest Earnings on PRIIA Contributions 0.000 (0.004) (0.004)
   MD TOTAL ($0.353) $3.470 $3.116

VIRGINIA
Alexandria (0.101) (0.183) (0.283) Operating credits represent unused audit adjustment credits.
Arlington 0.000 (0.002) (0.002) Capital credits represent interest earnings on capital payments.
City of Fairfax (0.031) (0.000) (0.031)
Fairfax County (0.447) (2.029) (2.476)
Falls Church 0.000 (0.000) (0.000)

Northern VA Transportation Comm. (0.285) (1.507) (1.792) Bus Capital one tenth adjustment
Virginia Department of Rail and Public Transportation 0.000 (0.008) (0.008)
Credits to be Applied to Billing:
     Interest Earnings on CIP and PRIIA Contributions 0.000 (0.009) (0.009)
   VA TOTAL ($0.863) ($3.737) ($4.600)

GRAND TOTAL………………………………………………… ($0.783) $0.588 ($0.195)

1
  Operating credits represent unused audit adjustment credits 
  Capital credits represent interest earnings on capital payments

AS OF the 1st QUARTER FISCAL YEAR 2016 @ Sept. 30, 2015
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Washington Metropolitan Area Transit Authority (WMATA) 

CFO - OMBS - Grants Management 

Grants Activity for the Quarter Ending September 30, 2015 

(millions) 
 

 

 

 

Grant No. Grant Description

Award

Date

Federal

Award
Drawn Balance

DC-05-0009 FFY 2007 5309 Fixed Guideway 9/24/2007 $81.8 $81.2 $0.5

DC-95-X004 VA CMAQ Bus Purchase/ VA Projects 9/3/2008 $4.1 $4.0 $0.2

DC-26-7209 Energy Storage Demo for Rail 6/22/2009 $0.3 $0.2 $0.1

DC-05-0011 FFY09 Fixed Guideway Rail Modernization 5/4/2010 $100.5 $88.1 $12.4

DC-90-X083 FFY09 5307/5304 Formula Grant 5/4/2010 $138.6 $138.4 $0.1

DC-03-0039 Largo Extension Additional Funds 6/18/2010 $364.3 $358.2 $6.1

DC-75-0001 FFY10 PRIIA Appropriation 12/31/2010 $150.0 $144.2 $5.8

DC-90-X085 FFY10 5307/5304 Formula Grant 2/24/2011 $139.4 $116.9 $22.4

DC-04-0007 FY10 SGR Asset Management 5/20/2011 $3.9 $2.1 $1.8

DC-05-0012 FFY10 5309 Fixed Guideway 6/1/2011 $101.3 $99.0 $2.2

DC-90-X086 FFY2011 5307/5340 Formula Grant 8/29/2011 $141.8 $125.2 $16.7

DC-57-X007 New Freedom Bus Stop Improvements 2/13/2012 $1.0 $0.1 $0.9

DC-05-0013 FFY2011 Fixed Guideway Rail Modernization 3/5/2012 $101.2 $77.1 $24.1

DC-75-0002 FFY2011 PRIIA Appropriation 6/28/2012 $149.7 $114.6 $35.1

DC-75-0003 FFY2012 PRIIA Appropriation 3/26/2013 $150.0 $127.1 $22.9

DC-05-0014 FFY2012 Fixed Guideway Rail Modernization 3/29/2013 $97.3 $81.4 $15.9

DC-90-X087 FFY2012 5307/5340 Formula Grant 4/2/2013 $140.7 $124.8 $15.9

DC-26-7363 Transit Works: 2012 Workforce Grant 4/30/2014 $0.8 $0.3 $0.5

DC-75-0004 FFY2013 PRIIA Appropriation 6/5/2014 $142.2 $71.9 $70.2

DC-04-0008 Bus Livability - Bus Stop Improvements 9/11/2014 $1.5 $0.0 $1.5

DC-34-0001 FFY 13 and 14 5339 Bus 1/16/2015 $19.5 $18.8 $0.7

DC-90-X088 FFY 13 and 14  5307/5340 Formula Grant 1/16/2015 $291.8 $113.5 $178.3

DC-54-0001 FFY 13 and 14 SOGR 2/13/2015 $273.6 $137.4 $136.2

DC-75-0005 FFY 14 PRIIA Appropriation 4/8/2015 $148.5 $62.8 $85.7

DC-44-X001 FFY 13 Hurricane Sandy Resilience 4/10/2015 $16.0 $0.0 $16.0

DC-34-0002 FFY 15 5339 Bus 9/17/2015 $9.7 $0.0 $9.7

DC-90-X089 FFY 15  5307/5340 Formula Grant 9/17/2015 $146.6 $39.4 $107.2

DC-54-0002 FFY 15 SOGR 9/17/2015 $131.3 $0.0 $131.3

DC-75-0006 FFY 15 PRIIA Appropriation 9/23/2015 $133.0 $0.0 $133.0

Total  $3,180.3 $2,126.8 $1,053.5

Active Federal Transit Adminisration Grants as of 09/30/2015

Grant Description
November 2015 Status

Federal 

Award

Amendment was entered in TEAM on 10/30/15 $0.01

Amendment was entered in TEAM on 11/02/15 $0.20

Remaining Balance to be included in an amendment $15.49

Amendment was entered in TEAM on 11/02/15 $0.18

FFY2014 Hurricane Sandy Resilience - Remaining Funds Remaining Balance to be included in an amendment $5.00

VA CMAQ Bus Purchase Grant was entered in TEAM on 10/21/15 $27.88

Total  $48.76

Pending Federal Transit Administration Grant Applications as of 09/30/2015

FFY15 5307/5340 Formula - Remaining Funds

FFY15 PRIIA Appropriation - Remaining Funds

FFY15 SOGR Grant - Remaining Funds

FFY15 5339 Bus - Remaining Funds

Grant No. Grant Description

Award

Date

Federal 

Award

DC-95-X012 VA FFY09 CMAQ Bus Purchase 9/11/2012 $3.9

Total  $3.9

Federal Transit Administration Grants Closed During FY2015/FY2016 as of 09/30/15

Closed

Date

4/30/2015
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE RFP / IFB

 AWARD 

AMOUNT  AWARD DATE AWARDED VENDOR

PERIOD OF 

PERFORMANCE

CQ15099A-02
On-Call Legal Services Task Order: Impact of 
Compact 66c revisions ADMIN Operating RFP 16,350$              07/20/15 Thompson Coburn LLP

07/20/15 - 
11/25/15

CQ15099A-01
On-Call Legal Services Task Order: 
MetroAccess Labor dispute ADMIN Operating RFP 84,700$              07/06/15 Thompson Coburn LLP

07/06/15 - 
07/21/15

RFQ32252 ACA Compliance ADMIN Operating RFQ 160,000$            07/31/15 Automatic Data Processing (ADP)
08/1/15 - 
07/31/16

CQ15091 Track Geometry Inspection Services ADMIN Operating RFP 772,811$            07/02/15 Holland LP
07/2/15 - 
07/01/18

CQ15099M-01
On-Call Legal Services Task Order: 
Background Screening ADMIN Operating RFP  $            125,750 07/01/15

Akin Gump Strauss Hauer & Feld 
LLP

07/01/15 - 
07/31/15

FQ15128-A Overhaul Kits/Hose Kits BUS Capital RFP  $              43,959 07/16/15 Advanced Fluid Connectors
07/16/15 - 
07/15/16

FQ15128-B Overhaul Kits/Body Kits/Small Units CTF BUS Capital RFP  $            667,946 07/16/15
Hydraulic Electric Component 
Supply

07/16/15 - 
07/15/16

FQ15128-C Overhaul Kits/Hybrid Kits BUS Capital RFP  $            390,974 07/16/15 Johnson & Towers
07/16/15 - 
07/15/16

FQ15128-D Overhaul Kits/Engine Kits BUS Capital RFP  $         2,049,923 07/16/15 Cummins Power Systems
07/16/15 - 
07/15/16

FQ15128-E Overhaul Kits/Misc. Parts BUS Capital RFP  $            178,891 07/16/15 New Flyer
07/16/15 - 
07/15/16

FQ15185 Bus Mechanic Tools and Tool Boxes BUS Capital IFB  $            300,924 09/30/15 Fastenal
10/15/15-
10/14/15

CQI15235A Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Airgas
07/17/15 - 
07/16/16

CQI15235B Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Applied Industrial Technologies
07/17/15 - 
07/16/16

CQI15235C Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Atlantic Electric Supply
07/17/15 - 
07/16/16

CQI15235D Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Capitol Logistics
07/17/15 - 
07/16/16

CQI15235E Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Curved Glass
07/17/15 - 
07/16/16

CQI15235F Various Inventory Items INV Operating RFP  $            250,000 07/16/15 District Safety
07/17/15 - 
07/16/16

CQI15235G Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Farmville Wholesale
07/17/15 - 
07/16/16

CQI15235H Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Maryland Fire
07/17/15 - 
07/16/16

CQI15235I Various Inventory Items INV Operating RFP  $            750,000 07/16/15 New Flyer
07/17/15 - 
07/16/16

CQI15235J Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Southern Coach Parts
07/17/15 - 
07/16/16

CQI15235K Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Tektronics
07/17/15 - 
07/16/16

CQI15235L Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Truck Refrigeration
07/17/15 - 
07/16/16

CQI15235m Various Inventory Items INV Operating RFP  $            250,000 07/16/15 Westex Group
07/17/15 - 
07/16/16

CQ15118A-D Vehicle Maintenance Parts BUS Operating RFP  $       13,331,882 08/11/15

Vehicle Maint Program Inc
NABI Bus, LLC
New Flyer Industries Canada, ULC
D&W Diesel & Electric

08/14/15 - 
08/13/16

CQ15127A Filters BUS Operating RFP  $            235,657 08/19/15 ABC
08/19/15 - 
08/18/16

CQ15127B Filters BUS Operating RFP  $                5,300 08/19/15 Johnson and Towers
08/19/15 - 
08/18/16

CQ15127C Filters BUS Operating RFP  $                3,212 08/19/15 NABI
08/19/15 - 
08/18/16

CQ15127D Filters BUS Operating RFP  $              72,344 08/19/15 New Flyer
08/19/15 - 
08/18/16

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

NEW AWARDS - FY2016, QUARTER 1
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NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE RFP / IFB

 AWARD 

AMOUNT  AWARD DATE AWARDED VENDOR

PERIOD OF 

PERFORMANCE

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

NEW AWARDS - FY2016, QUARTER 1

CQ15127E Filters BUS Operating RFP  $              75,759 08/19/15 VMP
08/19/15 - 
08/18/16

FQ15159R Bus Seat Repair BUS Capital RFP  $         5,836,994 08/14/15 Needle's Eye
08/14/15 - 
08/13/16

CQ15106A Consumable Hardware BUS Operating RFP  $            235,657 08/31/15 Brenco
08/31/15 - 
08/30/16

CQ15106B Consumable Hardware BUS Operating RFP  $                5,300 08/31/15 Gillig
08/31/15 - 
08/30/16

CQ15106C Consumable Hardware BUS Operating RFP  $                3,212 08/31/15 Johnson and Towers
08/31/15 - 
08/30/16

CQ15106D Consumable Hardware BUS Operating RFP  $              72,344 08/31/15 NABI
08/31/15 - 
08/30/16

CQ15106E Consumable Hardware BUS Operating RFP  $              75,759 08/31/15 Neopart
08/31/15 - 
08/30/16

FQ15246 Tow Tractors BUS Capital RFP  $            388,968 08/31/15 Tug
08/31/15 - 
08/30/16

CQ15097-A Various Bus Bearings BUS Operating RFP  $                9,172 08/05/15 Muncie
08/05/15 - 
08/04/16

CQ15097-B Various Bus Bearings BUS Operating RFP  $              14,106 08/05/15 New Flyer
08/05/15 - 
08/04/16

CQ15097-C Various Bus Bearings BUS Operating RFP  $                   470 08/05/15 VMP
08/05/15 - 
08/04/16

CQ15097-D Various Bus Bearings BUS Operating RFP  $                   957 08/05/15 NABI
08/05/15 - 
08/04/16

RFQ30653 Side-by-Side Utility Carts BUS Capital RFQ  $            100,000 08/27/15 Mid-Atlantic GEM
8/27/2015 - 

10/22/15

CQ15185 Real Time Bus Customer Information System BUS Operating RFP  $            321,300 07/05/2015 Cambridge Systematics, Inc.
08/10/15 - 
07/31/16

FQ14125
BMTR Classroom Cameras & Surveillance 
Equipment BUS Capital RFQ  $              64,750 08/31/2015 Global Networks Inc

08/31/15 - 
9/15/15

FQ14114-A Mechanical Systems - MATOC Oper/Const. Mixed RFP  $                2,000 08/25/15 A.L. Merton
09/01/15 - 
08/31/16

FQ14114-B Mechanical Systems - MATOC Oper/Const. Mixed RFP  $                2,000 08/25/15
General and Mechanical Services, 
Inc.

09/01/15 - 
08/31/16

FQ14114-C Mechanical Systems - MATOC Oper/Const. Mixed RFP  $                2,000 08/25/15 Limbach
09/01/15 - 
08/31/16

FQ14114-D Mechanical Systems - MATOC Oper/Const. Mixed RFP  $                2,000 08/25/15 Paramount Mechanical Services
09/01/15 - 
08/31/16

CQ15105 Rail Car Carpet RAIL Operating RFP  $         2,357,700 08/31/15 Jostes Carpet Inc.  
08/31/15 - 
08/30/16

CQI15239RR Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Transit Parts101
08/04/15 - 
08/03/16

CQI15239RQ Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Prospectus Enterprises, Inc.
08/04/15 - 
08/03/16

CQI15239RP Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Orgo-Thermit Inc
08/04/15 - 
08/03/16

CQI15239RO Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Noland Company
08/04/15 - 
08/03/16

CQI15239RN Various Inventory Items INV Operating RFP  $            250,000 08/04/15 New Flyer Industries Canada, ULC
08/04/15 - 
08/03/16

CQI15239RM Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Mark Electronics Supply Inc.
08/04/15 - 
08/03/16

CQI15239RL Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Link Gear & Machine Company
08/04/15 - 
08/03/16

CQI15239RK Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Kone Escalators Inc
08/04/15 - 
08/03/16

CQI15239RJ Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Kenseal Construction Prod Corp
08/04/15 - 
08/03/16

CQI15239RI Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Johnson & Towers Baltimore Inc
08/04/15 - 
08/03/16
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OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

NEW AWARDS - FY2016, QUARTER 1

CQI15239RH Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Electro Wire Inc
08/04/15 - 
08/03/16

CQI15239RG Various Inventory Items INV Operating RFP  $            250,000 08/04/15 District Safety Products Inc
08/04/15 - 
08/03/16

CQI15239RF Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Direct Machinery Outlet
08/04/15 - 
08/03/16

CQI15239RE Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Capitol Logistics LLC
08/04/15 - 
08/03/16

CQI15239RD Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Applied Industrial Technologie
08/04/15 - 
08/03/16

CQI15239RC Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Ansaldo STS USA, Inc.
08/04/15 - 
08/03/16

CQI15239RB Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Airgas Refrigerants
08/04/15 - 
08/03/16

CQI15239RA Various Inventory Items INV Operating RFP  $            250,000 08/04/15 Advance Safety Equipment Co
08/04/15 - 
08/03/16

CQI16010Y Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Truck Refrigeration Repair Inc
08/12/15 - 
08/11/16

CQI16010X Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Transit Parts101
08/12/15 - 
08/11/16

CQI16010W Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Supply Solutions LLC
08/12/15 - 
08/11/16

CQI16010V Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Southern Coach Parts Co
08/12/15 - 
08/11/16

CQI16010U Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Prevost Parts
08/12/15 - 
08/11/16

CQI16010T Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Prospectus Enterprises, Inc.
08/12/15 - 
08/11/16

CQI16010S Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Noland Company
08/12/15 - 
08/11/16

CQI16010R Various Inventory Items INV Operating RFP  $            250,000 08/12/15 New Flyer Industries Canada, ULC
08/12/15 - 
08/11/16

CQI16010Q Various Inventory Items INV Operating RFP  $            250,000 08/12/15 National Supply Company
08/12/15 - 
08/11/16

CQI16010P Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Muncie Reclamation & Supply Co
08/12/15 - 
08/11/16

CQI16010O Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Johnson & Towers Baltimore Inc
08/12/15 - 
08/11/16

CQI16010N Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Henry M Sweeny Company, Inc.
08/12/15 - 
08/11/16

CQI16010M Various Inventory Items INV Operating RFP  $            250,000 08/12/15
Hydraulic Electric Components 
Supply Inc

08/12/15 - 
08/11/16

CQI16010K Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Graybar Electric Co Inc
08/12/15 - 
08/11/16

CQI16010H Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Farmville Wholesale Electrc Co
08/12/15 - 
08/11/16

CQI16010G Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Electro Wire Inc
08/12/15 - 
08/11/16

CQI16010F Various Inventory Items INV Operating RFP  $            250,000 08/12/15 MIT Distributors
08/12/15 - 
08/11/16

CQI16010E Various Inventory Items INV Operating RFP  $            250,000 08/12/15 District Safety Products Inc
08/12/15 - 
08/11/16

CQI16010D Various Inventory Items INV Operating RFP  $            250,000 08/12/15 C N Robinson Lighting Supply
08/12/15 - 
08/11/16

CQI16010C Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Capitol Logistics LLC
08/12/15 - 
08/11/16

CQI16010B Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Atlantic Electric Supply Corp
08/12/15 - 
08/11/16

CQI16010AA Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Westex Group, Inc.
08/12/15 - 
08/11/16
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CQI16010A Various Inventory Items INV Operating RFP  $            250,000 08/12/15 Applied Industrial Technologie
08/12/15 - 
08/11/16

CQI16013Z Various Inventory Items INV Operating RFP  $            250,000 08/21/15 New Flyer Industries Canada, ULC
08/21/15 - 
08/20/16

CQI16013Y Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Muncie Reclamation & Supply Co
08/21/15 - 
08/20/16

CQI16013X Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Mouser Electronics
08/21/15 - 
08/20/16

CQI16013W Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Mohawk Manufacturing & Supply
08/21/15 - 
08/20/16

CQI16013V Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Anne Hoke & Associates
08/21/15 - 
08/20/16

CQI16013U Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Maryland Fire Equipment Corp
08/21/15 - 
08/20/16

CQI16013T Various Inventory Items INV Operating RFP  $            250,000 08/21/15
Electrical Wholesalers Metro DC, 
Inc.

08/21/15 - 
08/20/16

CQI16013S Various Inventory Items INV Operating RFP  $            250,000 08/21/15 L.B. Foster Company
08/21/15 - 
08/20/16

CQI16013R Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Kone Inc
08/21/15 - 
08/20/16

CQI16013Q Various Inventory Items INV Operating RFP  $            250,000 08/21/15
Hydraulic Electric Components 
Supply Inc

08/21/15 - 
08/20/16

CQI16013P Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Henry M Sweeny Company, Inc.
08/21/15 - 
08/20/16

CQI16013O Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Hilti Inc
08/21/15 - 
08/20/16

CQI16013N Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Gexpro
08/21/15 - 
08/20/16

CQI16013M Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Farmville Wholesale Electrc Co
08/21/15 - 
08/20/16

CQI16013L Various Inventory Items INV Operating RFP  $            250,000 08/21/15 ERICO International Corporation
08/21/15 - 
08/20/16

CQI16013K Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Dominion Electric Supply Co
08/21/15 - 
08/20/16

CQI16013J Various Inventory Items INV Operating RFP  $            250,000 08/21/15 District Safety Products Inc
08/21/15 - 
08/20/16

CQI16013I Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Danse Equipment Company Inc
08/21/15 - 
08/20/16

CQI16013H Various Inventory Items INV Operating RFP  $            250,000 08/21/15 D & W Diesel & Electric
08/21/15 - 
08/20/16

CQI16013G Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Colliflower Of Capitol Heights, Inc
08/21/15 - 
08/20/16

CQI16013F Various Inventory Items INV Operating RFP  $            250,000 08/21/15 C N Robinson Lighting Supply
08/21/15 - 
08/20/16

CQI16013E Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Capitol Logistics LLC
08/21/15 - 
08/20/16

CQI16013D Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Atlantic Electric Supply Corp
08/21/15 - 
08/20/16

CQI16013C Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Arlington Armature
08/21/15 - 
08/20/16

CQI16013B Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Applied Indust Technologies
08/21/15 - 
08/20/16

CQI16013AI Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Tyco Integrated  Security LLC
08/21/15 - 
08/20/16

CQI16013AH Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Truck Refrigeration Repair Inc
08/21/15 - 
08/20/16

CQI16013AG Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Transit Parts101
08/21/15 - 
08/20/16

CQI16013AF Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Thermal Devices
08/21/15 - 
08/20/16
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CQI16013AE Various Inventory Items INV Operating RFP  $            250,000 08/21/15
Tektronics Electronics 
Components, Inc.

08/21/15 - 
08/20/16

CQI16013AD Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Supply Solutions LLC
08/21/15 - 
08/20/16

CQI16013AC Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Star Headlight & Lantern Inc
08/21/15 - 
08/20/16

CQI16013AB Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Prospectus Enterprises, Inc.
08/21/15 - 
08/20/16

CQI16013AA Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Noland Company
08/21/15 - 
08/20/16

CQI16013A Various Inventory Items INV Operating RFP  $            250,000 08/21/15 Advance Safety Equipment Co
08/21/15 - 
08/20/16

CQ15242 Snow Suits RAIL Operating IFB  $     207,469,250 09/16/15 District Safety Products
9/16/2015 - 

9/15/16

CQ15105 Railcar Carpet RAIL Operating RFP  $            589,425 09/01/15 Jostes Carpet Inc.
9/25/2015 - 

09/24/16

CQ15098-A Brake System Components BUS Operating RFP  $            129,041 09/30/15 Gillig, Inc.
09/30/15 - 
09/29/16

CQ15098-B Brake System Components BUS Operating RFP  $              30,625 09/30/15 K. Neal International
09/30/15 - 
09/29/16

CQ15098-C Brake System Components BUS Operating RFP  $            144,132 09/30/15 Mohawk
09/30/15 - 
09/29/16

CQ15098-D Brake System Components BUS Operating RFP  $              14,964 09/30/15 Muncie
09/30/15 - 
09/29/16

CQ15098-E Brake System Components BUS Operating RFP  $            340,773 09/30/15 NABI
09/30/15 - 
09/29/16

CQ15098-F Brake System Components BUS Operating RFP  $            179,204 09/30/15 Neopart
09/30/15 - 
09/29/16

CQ15098-G Brake System Components BUS Operating RFP  $            165,307 09/30/15 New Flyer
09/30/15 - 
09/29/16

CQ15098-H Brake System Components BUS Operating RFP  $              18,627 09/30/15 Northern Virginia Supply
09/30/15 - 
09/29/16

CQ15098-J Brake System Components BUS Operating RFP  $              17,160 09/30/15 Prevost
09/30/15 - 
09/29/16

FQ11287-16-001
FLAGPOLE / Lighting-FRANCONIA 
Springfield Police Station Oper/Const. Operating RFP  $              19,820 09/28/15 Haris Design & Construction

9/28/2015 - 
12/27/15

FQ14005

Replace Five Chillers Crystal City, Metro 
Center and Potomac Avenue Metrorail 
Stations DC and VA Oper/Const. Capital IFB  $         3,681,939 09/01/15 R.M.Thornton Mechanical

09/01/15 - 
09/30/17

FQ15231
IDIQ-On-Call Legal Services -- Complex 
Litigation ADMIN Operating RFP  $                      -   09/30/15 Venable

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- Complex 
Litigation ADMIN Operating RFP  $                      -   09/30/15 Thompson Coburn

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- Complex 
Litigation ADMIN Operating RFP  $                      -   09/30/15 Seyfarth Shaw

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- Complex 
Litigation ADMIN Operating RFP  $                      -   09/30/15 Sedwick

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- Complex 
Litigation ADMIN Operating RFP  $                      -   09/30/15 Akin Gump

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- 
Telecommunications ADMIN Operating RFP  $                      -   09/30/15 Akin Gump

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- 
Telecommunications ADMIN Operating RFP  $                      -   09/30/15 best, best and krieger

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services -- 
Telecommunications ADMIN Operating RFP  $                      -   09/30/15 Venable

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services --Regulated 
Utilities ADMIN Operating RFP  $                      -   09/30/15 Akin Gump

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services --Regulated 
Utilities ADMIN Operating RFP  $                      -   09/30/15 Best, Best and Krieger

09/30/15 - 
06/30/16

FQ15231
IDIQ-On-Call Legal Services --Regulated 
Utilities ADMIN Operating RFP  $                      -   09/30/15 Thompson Coburn

09/30/15 - 
06/30/16
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CQ15169 Diesel Tank Cleaning ADMIN Operating RFP  $            211,376 09/21/15
Petroleum Management 
Incorporated

09/21/15 - 
09/20/16

CQ15196 Medical Examiner ADMIN Operating IFB  $         1,011,000 09/29/15 Dr. Pervall
10/01/15 - 
09/30/16

CQ15211A-D Customer Research Services IDIQ ADMIN Operating RFP  $                      -   09/11/15

Abt SRBI (A)
Shugoll Research (B)
WBA ( C) 
Eureka Facts (D)

09/11/15 - 
09/10/16

CQ15221 Executive Search IDIQ ADMIN Operating RFP  $                      -   09/09/15

Boyden Global
Krauthamer & Associates
Harris.Rand.Lusk
Lincoln & Associates
Ralph Anderson & Associates
Slavin Management Consultants

09/09/15 - 
09/08/16

FQ15200 Floor Scrubbers ADMIN Capital IFB  $            399,385 09/15/15 Caldwell Cleaning
09/15/15 - 
09/14/16

CQ15099C
On-Call Legal Services TO (Development of 
Non-ADA Paratransit Services) ADMIN Operating RFP  $              16,340 09/11/15 Akin Gump Strauss Hauer & Feld 

09/09/15 -
10/01/15

CQ13026 Alstom Rail Car Parts ADMIN Operating RFP  $         1,800,000 09/16/15 Alstom Transportation Inc
09/16/15 - 
09/16/16

CQ16021A Various Inventory Item INV Operating RFP  $            250,000 09/03/15 Phoenix Sales & Service Corp
09/03/15 - 
09/02/16

267,249,437$     

DBE Update  

WMATA's overall DBE goal is 25%. The cumulative DBE goal achieved through FY2016, Quarter 1 is 18.84% (based on contract awards).

TOTAL COMPETITIVE AWARDS
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CQ12234-01
Immigration law -position description review 
for H1-B visa ADMIN Operating RFP  Single Source 2,888$           07/27/15

Whiteford Taylor & 
Preston LLP

07/27/15 - 
08/25/15

CQ15165 CERT Resilience Management Model IT Operating RFP  Single Source 175,100$       07/01/15

SEI Software 
Engineering 
Institute

07/01/15 - 
06/30/15

CQ15223 PDI - Allison Transmission BUS Capital RFP  Sole Source 112,295$       07/31/15 Johnson Truck
07/31/15 - 
06/30/16

RFQ-FY16-
BUS-32452 Bus Seat Repair - Bridge Contract BUS Capital RFP

 Only One 
Responsible 

Source 80,000$         08/20/15 The Needle's Eye
08/20/15 - 
08/31/15

FQ15222 Post Delivery Inspection - Vapor BUS Capital RFP

 Only One 
Responsible 

Source 238,000$       08/19/15 Vapor Bus
08/19/15 - 
06/30/16

FQ15224 Post Delivery Inspection - Cummins BUS Capital RFP

 Only One 
Responsible 

Source 249,420$       08/11/15 Cummins Power
08/11/15 - 
06/30/16

CQ15176 Farebox-Inventory Contract BUS Operating RFP

 Only One 
Responsible 

Source 927,641$       08/31/15 SPX
08/31/15 - 
08/30/16

PO97898 Reconditioned Journal Axle Bearings RAIL Operating RFQ

 Only One 
Responsible 

Source 115,919$       08/24/15 Timken
One Time 
Purchase

CQ13062 Eligibility Assessment Services ACCS Operating D&F

 Only One 
Responsible 

Source 68,463$         08/28/15
NovaCare 
Rehabilitation

09/01/15 - 
11/30/15

CQ14083 Digitrol Brake Control System RAIL Operating RFP

 Only One 
Responsible 

Source 5,218,492$         09/17/15 WABCO
09/17/15 - 
09/16/17

CQ15079
High Speed Couplers for 2K-4K and 6K Rair 
Cars RAIL Operating RFP

 Only One 
Responsible 

Source 558,000$       09/18/15
Bombardier 
Transportation

09/18/15 - 
09/17/16

FQ16016 Fleetwatch Upgrade BUS Capital RFP

 Only One 
Responsible 

Source 1,471,079$         09/29/15 S&A Systems
09/29/15 - 
09/28/16

FQ15114
Enhancement of the AIM System for 
Greenbelt Test Track Oper/Const. Capital RFP

 Only One 
Responsible 

Source 115,345$       09/14/15 ARINC, Inc.
09/14/15 - 
11/13/15

CQ16026 CB-EMIS/PROTECT Program Maintenance IT Operating RFP

 Only One 
Responsible 

Source 752,013$       09/30/15
KD Analytical 
Consulting, Inc.

10/01/15 - 
06/30/16

CQ12234 On-Call Legal Services ADMIN Operating RFP  Single Source 16,000$         09/09/15  Whiteford Taylor
09/10/15 -
11/16/15 

10,100,655$       TOTAL NON-COMPETITIVE AWARDS

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

NEW NON-COMPETITIVE AWARDS - FY2016, QUARTER 1
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CQ11012 On-call legal service  Complex Litigation ADMIN Operating  $                         - 07/14/15 ThompsonCoburn 0% 4 - COUN

CQ11012 On-call legal service  Complex Litigation ADMIN Operating  $                         - 07/14/15 BryanCave 0% 4 - COUN

CQ11013 On-call legal service  Complex Litigation ADMIN Operating  $                         - 07/14/15 ArentFox 0% 4 - COUN

CQ11014 On-call legal service  Complex Litigation ADMIN Operating  $                         - 07/14/15 Venable 0% 4 - COUN

FQ15177 Active Shooter Equipment and Supplies ADMIN DHS  $                (4,380) 07/27/15 ADS 0% 5 - MTPD

CQ11282 AON Task Order 005 ADMIN Operating  $                         - 07/14/15 AON 0% 4 - TRES

CQ15095 Scan Coin Vertical Coin Lift ADMIN Operating  $                  3,894 07/01/15 Scan Coin, Inc. 0% 5 - TRES

CQ12083 AON Renewal Fine Arts Policy ADMIN Operating  $                  9,841 07/29/15 AON 0% 5 - TRES

FQ15045A Active Shooter Equipment and Supplies ADMIN DHS  $                13,978 07/02/15 ADS 0% 5 - MTPD

CQ12083 Aon Insurance ADMIN Operating  $                83,105 07/15/15 AON 0% 5 - TRES

CQ12071 Willis Task Order 005 ADMIN Operating  $              100,000 07/13/15 Willis of New York 0% 4 - TRES

FQ10064 AFC On-Call Enginering Services ADMIN Operating  $           1,170,000 07/01/15
LTK Engineering 
Services 25% 5 - CENI

CQ13053 External Auditors ADMIN Operating  $              300,000 07/10/15 McGladrey 0% 4 - OIG

CQ15009 RSMA ADMIN Operating  $              336,000 07/31/15 Cubic 0% 5 - TRES

CQ13082 People Soft and CRM Maintenance and Support IT Operating  $              323,400 07/28/15 DLT Solutions 0% 6 - IT

CQ10051 Technical Services and Support for CB-EMIS MTPD Operating  $              130,074 07/30/15 Smith Detection 0%
7 - MTPD (contract 

extension)

FQ8143
Rehab Red Line Metrorail from Dupont Circle to 
Silver Spring Station -MOD39, Part 2 Oper/Const. Capital  $                74,750 07/15/15 Mass Electric 20%

7 - CENI (Directed 
Change)

FQ8143
Rehab Red Line Metrorail from Dupont Circle to 
Silver Spring Station-MOD32, Part 2 Oper/Const. Capital  $           1,730,871 07/15/15 Mass Electric 20%

7 - CENI (Directed 
Change)

FQ8143
Rehab Red Line Metrorail from Dupont Circle to 
Silver Spring Station-MOD154 Oper/Const. Capital  $              247,190 07/02/15 Mass Electric 20%

7 - CENI (Directed 
Change)

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

CONTRACT MODIFICATIONS - FY2016, QUARTER 1
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FQ8143
Rehab Red Line Metrorail from Dupont Circle to 
Silver Spring Station-MOD127 Oper/Const. Capital  $              131,480 07/01/15 Mass Electric 20%

7 - CENI (Directed 
Change)

FQ8143
Rehab Red Line Metrorail from Dupont Circle to 
Silver Spring Station-MOD146 Oper/Const. Capital  $              432,638 07/01/15 Mass Electric 20%

7 - CENI (Directed 
Change)

FQ8143
Multi-Year Const. Service Contract for Storage Tank 
Replacement at Bus and Rail Facilities- MOD16A Oper/Const. Capital  $                28,632 07/15/15

Total Environmental 
Concepts Inc. 9%

7 - CENI (Directed 
Change)

FQ8143
Multi-Year Const. Service Contract for Storage Tank 
Replacement at Bus and Rail Facilities- MOD16B Oper/Const. Capital  $                59,119 07/01/15

Total Environmental 
Concepts Inc. 9%

7 - CENI (Directed 
Change)

FQ8143
Multi-Year Const. Service Contract for Storage Tank 
Replacement at Bus and Rail Facilities- MOD16C Oper/Const. Capital  $                10,356 07/01/15

Total Environmental 
Concepts Inc. 9%

7 - CENI (Directed 
Change)

FQ8143
Multi-Year Const. Service Contract for Storage Tank 
Replacement at Bus and Rail Facilities- MOD18 Oper/Const. Capital  $                  4,873 07/01/15

Total Environmental 
Concepts Inc. 9%

7 - CENI (Directed 
Change)

FQ8143
Multi-Year Const. Service Contract for Storage Tank 
Replacement at Bus and Rail Facilities- MOD17 Oper/Const. Capital  $                31,313 07/01/15

Total Environmental 
Concepts Inc. 9%

7 - CENI (Directed 
Change)

GP10029 
(Mod 001)

Greensboro Metrorail Station (Central 7) - Additional 
Engineering to Support Permit Approval, Artwork 
Storage, and Work Delay and Disruption and 
Storage MOD 001 Oper/Const. Capital  $                76,656 07/31/15

Dahlquist Art 
Studio, LLC 0%

7 - CENI (Directed 
Change)

FQ10060

Modification M004 for Contract FQ10060 - On-Call 
General Architectural and Engineering Consultant 
Services Oper/Const. Capital / Operating  N/A 07/28/15 GFP 25%

7 - CENI (Directed 
Change)

FQ11230
MOD 16A  ---additional electrical for underground 
storage tank Oper/Const. Capital  $                28,632 07/15/15

TEC --  Total 
Environmental 
Concepts 9%

7 - CENI (proposal 
renegotiated)

FQ11230
MOD 16C  Remove concrete pad for underground 
storage tank Oper/Const. Capital  $                10,356 07/02/15

TEC --  Total 
Environmental 
Concepts 9%

7 - CENI (proposal 
renegotiated)

FQ11230
MOD 17 replace corroded cable - underground 
storage tanks Oper/Const. Capital  $                31,313 07/04/15

TEC --  Total 
Environmental 
Concepts 9%

7 - CENI (proposal 
renegotiated)

RE4043
MOD 11   Anacostia Trolley Car Procurement - 
extend period of performance Oper/Const. Capital  $                         - 07/01/15

Inekon Group 
Czech Republic N/A 4 - CENI

FQ14101 Rental of Heavy Equipment TRST Capital  $                         - 07/10/15 Crane Services 0%
7 - TRST (Admin 

Mod)

FQ14101 Rental of Heavy Equipment TRST Capital  $              500,000 07/24/15 Crane Services 0% 5 - TRST

FQ14097 Rental of Heavy Equipment TRST Capital  $           1,300,000 07/13/15 Crane Masters 0%
7 - TRST (Admin 

Mod)
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FQ14097 Rental of Heavy Equipment TRST Capital  $           1,000,000 07/27/14 Crane Masters 0% 5 - TRST

FQ13027A Screw Spikes TRST Capital  $                         - 07/02/15 Lewis Bolt&Nut Co 5%
7 - TRST (Extend 

delivery date)

FQ13027B Crossties TRST Capital  $                         - 07/02/15 Stella-Jones Corp 5%
7 - TRST (Extend 

delivery date)

FQ13027C Tie Plates & 'e' Clips TRST Capital  $                         - 07/02/15 Pandrol USA 5%
7 - TRST (Extend 

delivery date)

CQ12169D-
006 Correct Mathematical Errors in Previous Mods ACCS Operating  $                         - 07/15/15 First Transit SLBPP 2% 5 - ACCS

CQ12169D-
007 Additional Funds ACCS Operating  $           2,150,000 07/31/15 First Transit SLBPP 2% 5 - ACCS

CQ12169A-
003 Additional Funds ACCS Operating  $                88,000 07/31/15 MTM SLBPP 2% 5 - ACCS

CQ11138 On-Call Legal Services ADMIN Operating  $                  3,500 08/12/15 Venable, LLP N/A 5 - COUN

CQ14071J ELES Parts IDIQ ADMIN Operating  $                  9,274 08/05/15
Kone Escalators Inc 

N/A 5 - ELES

CQ12083 First Quarter Rail Road Protective Liability ADMIN Operating  $                93,509 08/11/15
Aon Risk Services 
Inc N/A 5 - TRES

CQ15092C Temporary Employment Services ADMIN Operating  $              150,000 08/14/15
Temporary 
Solutions, Inc. N/A 5 - HROS

CQ15092A Temporary Employment Services ADMIN Operating  $              150,000 08/14/15
Mb Staffing 
Services LLC N/A 5 - HROS

CQ11328 Excess Liability Insurance Swiss RE and STL ADMIN Operating  $              266,871 08/12/15
Willis of New York, 
Inc. N/A 5 - TRES

CQ11329 Annual Property Insurance - Bowring Marsh ADMIN Operating  $              367,781 08/10/15 Marsh USA N/A 5 - TRES

CQ12083 Excess Workers Compensation/EL Policy - AON ADMIN Operating  $              543,547 08/11/15
Aon Risk Services 
Inc N/A 5 - TRES

CQ12086 Insurance Broker Services-Environmental ADMIN Operating  $              611,188 08/20/15
Willis of New York, 
Inc. N/A 5 - TRES

CQ11330 Annual Property Insurance - PSA ADMIN Operating  $           1,120,882 08/10/15 PSA N/A 5 - TRES

CQ11328 Excess Liability Insurance ADMIN Operating  $           2,626,544 08/13/15
Willis of New York, 
Inc. N/A 5 - TRES

FQ15136 Motorola Radios ADMIN Capital  $                17,268 08/31/15
Motorola  Solutions 
Inc. 0%

7 - MTPD 
(additional radios)
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE

 MODIFICATION 

AMOUNT  AWARD DATE

AWARDED 

VENDOR

DBE GOAL 

% RATIONALE

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

CONTRACT MODIFICATIONS - FY2016, QUARTER 1

CQ11329 Marsh Insurance Renewal Premium ADMIN Operating  $           6,876,914 08/07/15 Marsh USA N/A 5 - TRES

CQ12192 Bus Cleaning BUS Operating  $              998,324 08/01/15 Hands On N/A 3 - BMNT

CQ14121 Fire Suppression BUS Operating  $              800,000 08/18/15 Fireline Corporation N/A
7 - BMNT (add 
FY16 funding)

CQ12169C MetroAccess Paratransit SD Service ACCS Operating  $              320,000 08/04/15
Diamond 
Transportation SLBPP 2%

7 - ACCS (Add 
Funds)

CQ12169E MetroAccess Paratransit SD Service ACCS Operating  $           2,327,000 08/04/15 Transdev SLBPP 2%
7 - ACCS (Add 

Funds)

CQ12169B MetroAccess Paratransit OCC Service ACCS Operating  $              600,000 08/14/15 MV Transportation SLBPP 2%
7 - ACCS (Add 

Funds)

CQ12169D MetroAccess Paratransit SD Service ACCS Operating  $           2,150,000 08/14/15 First Transit SLBPP 2%
7 - ACCS (Add 

Funds)

CQ12169A MetroAccess Paratransit QA Service ACCS Operating  $           2,607,845 08/20/15 MTM SLBPP 2%
7 - ACCS (Add 

Funds)

CQ13062 Eligibility Assessment Services ACCS Operating  $                68,463 08/28/15
NovaCare 
Rehabilitation N/A 4 - ACCS

CQ15046
 Knorr Brake parts - Admin Mod to reduce unit price 
from $25.84 to $2.00 RAIL Operating  $                         - 09/17/15 Knorr N/A 5 - CMNT

FQ14103
Crossties / Insulators/Fasters - Additional funds on 
IDIQ Contract RAIL Capital  $           2,395,455 09/08/15

GW Peoples 
Contracting CO. 
Inc. 30% 4 - TRST

FQ12269 Bus Procurement BUS Capital  $              273,654 09/08/15 New Flyer N/A 1 - BMNT

FQ12210
Rehabilitation of WMATA Parking Facilites Vienna 
(South), Southern and Suitland. MOD 7 Oper/Const. Capital  $                98,946 09/14/15

Haris Design and 
Construction 31% 6 - CENI

FQ12210
Rehabilitation of WMATA Parking Facilites Vienna 
(South), Southern and Suitland. MOD 8 Oper/Const. Capital  $                78,544 09/14/15

Haris Design and 
Construction 31% 6 - CENI

FQ12210
Rehabilitation of WMATA Parking Facilites Vienna 
(South), Southern and Suitland. MOD 9 Oper/Const. Capital  $                45,018 09/23/15

Haris Design and 
Construction 31% 6 - CENI

FQ9206
Additioanal 1000 MCM Cable (Upgrade to 4 Cables 
from 3 Cables), MOD 50 Oper/Const. Capital  $                24,100 09/18/15

Clark Construction 
Group, LLC 25%

7 - CENI 
(Definitized)

FQ9206
Truland Access Delays (from 7-1-13 thru 12-31-13) 
MOD 49 Oper/Const. Capital  $              570,125 09/18/15

Clark Construction 
Group, LLC 25%

7 - CENI 
(Definitized)

FQ12220

PCO 010  Accelerated Work Completion Date for 
Escalator Controller Installation at Brookland CUA 
Metrorail Station B05X01 MOD 10 Oper/Const. Capital  $                20,000 09/18/15 Kone Inc. 25%

7 - CENI 
(Definitized)
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NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE

 MODIFICATION 

AMOUNT  AWARD DATE

AWARDED 

VENDOR

DBE GOAL 

% RATIONALE

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

CONTRACT MODIFICATIONS - FY2016, QUARTER 1

FQ9206  MOD 57-Drainage Pumping Station Replacement Oper/Const. Capital  $              189,217 09/04/15 Clark Construction 25% 1 - PM

FQ9098 BUS 1 Oper/Const. Capital  $                         - 09/18/15 PCCI 0%
7 - CENI (Admin 

Mod)

FQ9194 YARD 1 Oper/Const. Capital  $                         - 09/17/15 PCCI 0%
7 - CENI (Admin 

Mod)

CQ8070 Annual Maintenance for telephone system IT Operating  $              263,168 09/24/15 Avaya N/A 4 - NCS

CQ15147 Metrorail Passenger Survey ADMIN Operating  $                         - 09/17/15
Widener-Burrows & 
Associates N/A 1 - CSCM

FQ15178 Active Shooter Equipment and Supplies ADMIN DHS  $              (29,814) 09/11/15 ADS 0% 5 - MTPD

CQ12083 5/10 Insurance Limits ADMIN Operating  $                16,017 09/17/15 AON N/A 5 - RISK

FQ11161 ACI Debit/Credit Switch Software ADMIN Operating  $                32,250 09/26/15
ACI Worldwide 
Corp N/A 5 - APPS

FQ14021 Controller for Pentagon Elevator C07E04 ADMIN Capital  $              128,000 09/17/15
Tompkins/Mid-
American JV 22% 5 - ELES

FQ14021 Controller for Springfield Elevator ADMIN Capital  $                79,500 09/18/15
Tompkins/Mid-
American JV 22% 5 - ELES

FQ14021 Increase capacity from 2500 to 4500 on elevators ADMIN Capital  $                35,000 09/21/15
Tompkins/Mid-
American JV 22% 5 - ELES

TOTAL MODIFICATIONS 37,330,181$         

Contract Modification Rationale:

1.    Alteration in the specifications

2.    Delivery point

3.    Frequency of delivery

4.    Period of performance

5.    Price

6.    Quantity

7.    Other
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE  OPTION AMOUNT  AWARD DATE AWARDED VENDOR

CQ15034 Financing Counsel ADMIN Operating  $                        -   07/27/15 Hawkins Delafield

FQ14089 Pay Process Automation ADMIN Operating  $              117,535 07/09/15 DataBank IMX LLC

CQ15002 Legal Online Research Services ADMIN Operating  $                54,293 07/31/15 Thomson West

CQ13040 Drug Testing & Supplies ADMIN Operating  $              227,116 07/31/15 Quest Diagnostics

FQ13078 Oracle Maintenance and Support IT Capital  $              562,433 07/28/15 Mythics, Inc.

CQ12265
Switch Points & Stock Rails (NO.10RH STR 34'8 
StockRail RAIL Operating  $              553,257 07/14/15

Unitrac Railroad 
Materials, Inc. 

CQ14048 1K and 4K Brake Pads RAIL Operating  $           1,612,680 07/07/14
Railroad Friction 
Services

RC7000 7 K Railcar Option 2&5 - Mod 005 RAIL Capital  $       401,924,090 07/10/15 Kawasaki Rail Car Inc.

FQ13049
Mod 4, Mobile Data Terminals, Modems & 
Telematics ACCS Capital  $              617,018 07/01/15

Trapeze MDT & 
Telamatics

CQ14098 Years of Service ADMIN Operating  $              173,000 08/10/15
MTM Recognition 
Corporation

FQ15220 First Defender RMX units - MOD 001 ADMIN DHS  $              481,250 08/04/15
Fisher Scientific 
Company LLC

FQ12232 Track corrosion inspections and remediation reports CENI Capital  $              312,000 08/10/15
Russell Corrosion 
Consultants, LLC

CQ12667 Bus Parts BMNT Operating  $              443,530 08/13/15
New Flyer Industries 
Canada, ULC 

CQ15070 Unleaded Gasoline ACCS Operating  $         10,212,678 08/31/15 Mansfield

CQ15089 Unlleaded Gasoline BUS Operating  $           3,689,262 08/31/15 James River

FQ11204 CoABE & FeS MOD 027 Exercise Option Year 2 BUS Operating  $           1,591,054 08/20/15 Clever Devices

CQ15110 Revenue Generating - Scrap Metal Recycle Svc. RAIL Revenue Generating  N/A - Admn Mod 08/27/15 Montgomery Scrap

CQ15125  RAIL Car Seats RAIL Operating  $              654,720 08/18/15 Needle's Eye

PO32922 Catering Services HR Events/Programs RAIL Operating  $                25,000 08/20/15 Dutch Mill Catering 

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)
CONTRACT OPTIONS - FY2016, QUARTER 1
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CONTRACT 

NUMBER CONTRACT DESCRIPTION PRMT GROUP FUNDING SOURCE  OPTION AMOUNT  AWARD DATE AWARDED VENDOR

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)
CONTRACT OPTIONS - FY2016, QUARTER 1

YR7032 Catering Services HR Events/Programs RAIL Operating  $                25,000 08/20/15
Office Caterers Catering, 
LLC

CQ15239 First Article Inspection(FAI) RAIL Car Seats RAIL Operating  $                  4,200 08/24/15 Needle's Eye

CQ15173 Gas Cylinders- Contract Releases RAIL Operating  $                     206 08/24/15 Air Gas, LLC

CQ15173 Gas Cylinders - Contract Rekeases RAIL Operating  $                     385 08/19/15 Air Gas, LLC

CQ15046 Exercise Option Year 1 - Knorr Brake parts (IDIQ) RAIL Operating  $                        -   09/17/15 Knorr

CQ14007 Microsoft Enterprise Agreement option year 3 IT Operating  $           1,924,006 09/29/15 SHI

FQ12092 Cisco SmartNET Maintenance option year 4 IT Capital  $           1,215,979 09/22/15 Presidio

FQ13085 Metronet Technical Services IT Capital  $              830,070 09/15/15 LATA Test Engineering

CQ12234 On Call Legal Services-Immigration Panel ADMIN Operating  $                        -   09/11/15
Whiteford, Taylor & 
Preston

CQ13008 On Call Legal Services-Immigration Panel ADMIN Operating  $                        -   09/11/15  Jackson Lewis LLP

CQ13009 On Call Legal Services-Immigration Panel ADMIN Operating  $                        -   09/11/15
 Robinson Kirlew & 
Associates

CQ12018 Background Check ADMIN Operating  $              339,000 09/29/15 First Choice

CQ13061 Customer Satifaction Measurement Survey Services ADMIN Operating  $              237,180 09/25/15 Morepace, Inc.

CQ13064 Promotional Advertising Services ADMIN Operating  $           2,100,000 09/30/15 White & Partners

TOTAL OPTIONS 429,926,942$        
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CONTRACT 

NUMBER

TASK ORDER 

NO. TASK ORDER DESCRIPTION PRMT GROUP FUNDING SOURCE

 TASK 

AMOUNT 

 AWARD 

DATE

AWARDED 

VENDOR

DBE 

GOAL %

FQ10060
14-FQ10060-

IRPG-89
On-Call - Construction Support Service for 
FQ12210 Rehab 3 Parking Garages Oper/Const. Capital  $       325,000 07/27/15 GFP 0%

FQ10060
15-FQ10060-

DCMP-21
Staff Augmentation - Dulles Silver Line Phase 
2 / DULS Structural Design Manager Oper/Const. Capital  $       334,966 07/22/15 GFP 0%

FQ10060
15-FQ10060-

CENI-35
Staff Augmentation -  8-Car Train Power 
Design Oper/Const. Capital  $       524,729 07/22/15 GFP 92%

FQ10060
15-FQ10060-

IRPG-109
Staff Augmentation - Project Administration 
Support Services Oper/Const. Capital  $       202,343 07/08/15 GFP 0%

FQ10060
15-FQ10060-

IRPG-110
Staff Augmentation - Project Administration 
Support Services Oper/Const. Capital  $       859,472 07/08/15 GFP 0%

FQ10062
15-FQ10062-

CENI-45 On-Call -  Fire Detection Construction Support Oper/Const. Capital  $       250,000 07/01/15 AECOM 0%

FQ10065
FQ10065-BPLN-

36
Metrobus R99/Richmond Highway Express 
(REX) Line Evaluation Oper/Const. Capital  $       106,000 07/30/15 AECOM 25%

CQ9205
16-CQ9205-

CENV-12 Communication Control Panel Support Oper/Const Capital  $         40,036 08/06/15 LTK 91%

CQ9205
16-CQ9205-

CENV-07 8-Car Train Stopping Support Oper/Const Capital  $       108,000 08/24/15 LTK 43%

FQ10218
16-FQ10218-

IRPG-27 Cable Replacement Program Tech Support Oper/Const Capital  $       140,000 08/14/15 PB 61%

FQ10218
16-FQ10218-

DGMO-01 Strategic Program Analyst Support Oper/Const Capital  $       330,000 08/24/15 PB 0%

FQ10218
16-FQ10218-

ELES-01 ELES Standard Operating Procedures Oper/Const Capital  $         80,250 08/27/15 PB 0%

FQ10060
15-FQ10060-

DCMP-23
Staff Augmentation - Dulles Silver Line Phase 
2 / DULS Senior Structural Engineer Oper/Const Capital  $       234,055 08/19/15 GFP 0%

FQ10218
16-FQ10218-

DGMO-03 Strategic Program Analyst Oper/Const. Capital  $       256,288 09/01/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

ROSC-01 Scheduling Technical Support Oper/Const. Capital  $       268,297 09/10/15
Parsons 
Brinckerhoff 3%

FQ10218
16-FQ10218-

OMBS-01 Project Budget Support Oper/Const. Capital  $       408,612 09/10/15
Parsons 
Brinckerhoff 96%

OFFICE OF PROCUREMENT AND MATERIALS (PRMT)

CENI CONTRACT TASK ORDERS - FY2016, QUARTER 1
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FQ10218
16-FQ10218-

IRPG-29 Project Control Support Services Oper/Const. Capital  $       222,367 09/10/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

TIES-01 Core Support Services Oper/Const. Capital  $       703,353 09/10/15
Parsons 
Brinckerhoff 9%

FQ10218
16-FQ10218-

IRPG-13 Program Management Support Services Oper/Const. Capital  $       361,232 09/08/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

IRPG-27
Cable Replacement Program Technical 
Support Oper/Const. Capital  $       140,000 09/08/15

Parsons 
Brinckerhoff 61%

FQ10218
16-FQ10218-

ELES-01 Standard Operating Procedures Oper/Const. Capital  $         80,250 09/08/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

DULS-01 Project Management/Project Controls Support Oper/Const. Capital  $       132,000 09/08/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

OMBS-04 Accounts Payable Analyst Support Services Oper/Const. Capital  $       500,000 09/08/15
Parsons 
Brinckerhoff 95%

FQ10218
16-FQ10218-

SRPG-01
ATC System Upgrades Program Management 
Support Services Oper/Const. Capital  $       120,520 09/04/15

Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

DGMO-03 Strategic Program Analyst Oper/Const. Capital  $       256,288 09/01/15
Parsons 
Brinckerhoff 0%

FQ10218
16-FQ10218-

IRPG-19 Engineering and Technical Support - OB1 Oper/Const. Capital  $       300,000 09/15/15
Parsons 
Brinckerhoff 0%

FQ10060
16-FQ10060-

TSFA-12

Staff Augmentation - Support for WMATA 
Public Transportation Emergency Relief 
Program for Resilience Projects Oper/Const. Capital  $       164,280 09/09/15

Gannett Fleming-
Parsons 0%

FQ10062
16-FQ10062-

CENI-46
On-Call Staff Augmentation – Support for 
MWCOG Radio Recommendations Oper/Const. Capital  $       484,240 09/16/15 AECOM 25%

7,932,578$     TOTAL CENI TASK ORDERS
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Number 

DBE  

Participation 

Goal % Name of Prime Contractor Fiscal Year 

Award 

Date 

# of 

DBE 

Subs

Total Contract 
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Total Amount Paid 

to PRIME

 DBE Participation 

Goal in Dollars

Total Amount Paid 

to DBE 

Subcontractors to 

Date 

Actual DBE 

Participation 

Percentage to 

Date ***

FQ13065 1% Ideal Electrical Supply FY2014 10/03/13 1 4,893,540.69$         4,893,540.69$           48,935.41$              36,350.00$               74%

FQ13074 20% Highstreet It Solutions FY2014 11/04/13 1 880,000.00              750,936.25               176,000.00              45,453.75                26%

FQ13087 30% Hensel Phelps FY2014 09/15/14 37 132,321,000.00       11,265,956.00           39,696,300.00          29,850.29                0.08%

FQ13093 3%

Mid Atlantic Chemical Corp ** 

(Contract Closed) FY2014 01/15/14 1 258,129.00              258,129.00               7,797.00                  7,800.00                  100%

FQ14003 32% Kocharian Co. ** FY2014 01/17/14 1 1,374,000.00           1,407,796.00            439,680.00              748,023.49               100%

FQ14089 16% DataBank FY2014 06/30/14 1 249,313.50              204,377.90               39,890.16                32,403.75                81%

FQ12220 23% KONE FY2014 01/24/14 1 113,523,008.00       36,172,337.68           26,110,291.84          8,007,540.56            31%

FQ14001 33% M & M Welding & Fabricators* FY2014 04/17/14 1 5,768,000.00           3,226,016.00            1,876,330.40            3,226,016.00            100%

FQ14021 22% Mid America Elevator (TMA) FY2014 03/21/14 1 23,231,676.48         6,692,697.86            5,110,968.83            868,015.65               17%

FQ14080 2% ORX Rail FY2014 07/24/14 1 792,000.00              230,607.00               15,840.00                2,700.00                  17%

FQ14085 3% URS Corporation FY2014 07/15/14 2 2,943,702.00           1,445,201.71            93,020.98                26,317.01                28%

FQ14006 31% Dean Technologies FY2014 11/25/13 1 4,987,000.00           4,961,410.00            1,545,970.00            1,554,101.40            101%

FQ12252 33% Nicholas Contracting FY2014 10/18/13 1 529,612.50              531,571.82               15,375.00                9,768.95                  64%

FQ13032 21% Orion Mgmt FY2014 10/11/13 2 4,884,436.00           3,331,798.57            1,025,731.56            356,694.00               35%

FQ14055 2% Agile Access Controls FY2014 07/03/14 1 1,460,338.00           289,609.34               23,000.00                -                          0%

FQ12204 12%

Ansaldo STS USA, Inc. (Awarded 

not started  yet) FY2014 01/31/14 1 25,892,631.00         10,703,731.75           6,793,928.47            2,320,856.00            34%

FQ13077 2% Giro, Inc. FY2014 08/07/14 1 4,610,038.00           691,505.70               92,000.00                4,928.00                  5%

CO9050 25% Turner Construction FY2014 10/28/13 14 56,163,720.00         10,427,704.90           14,050,800.00          72,257.00                1%

FQ14024 3% Motorola Solutions, Inc. FY2014 08/13/14 1 5,177,500.00           3,365,375.00            165,000.00              -                          0%

FQ12146 11% Luminator Holding** FY2014 12/03/13 1 2,927,981.00           457,296.53               423,471.00              432,624.00               102%

FQ13024 21% Intelect Corporation* FY2014 10/25/13 1 2,824,672.00           2,494,781.11            605,892.14              2,494,781.11            100%

FQ14079 25% I-CUBE FY2014 09/15/14 1 9,422,480.00           992,368.52               2,355,620.00            117,095.00               5%

FQ14010 5% Fig Leaf Software, Inc. FY2014 09/18/14 1 285,478.91              112,325.26               14,273.95                25,870.90                100%

405,400,257.08$  104,907,074.59$    100,726,116.73$   20,419,446.86$     20%

*     DBE Prime

**   Closed Contract

*** Based on payments received

FFY2014 DBE Payments To Date
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METRICS JULY 2015 AUGUST 2015 SEPTEMBER 2015

Number of new DC registrants 5 2 7

Number of new MD registrants 5 3 8

Number of new VA registrants 1 2 9

Dollars awarded for DC 59,866.88$              36,281.00$          6,278.10$            

Dollars awarded for MD 54,260.57$              127,950.00$        44,706.38$          

Dollars awarded for VA 95,544.56$              170,650.26$        75,292.71$          

Total SBLPP  Dollars 209,672.01$            334,881.26$        126,277.19$        

Total Simplified Acquisition Dollars 6,253,435.70$         6,780,659.00$     6,264,018.16$     
Percent of Total Dollars to SBLPP 3.4% 4.9% 2.0%

OFFICE OF PROCUREMENT AND MATERIALS 

Small Business and Local Preference Program (SBLPP) 

Awards Reports 

FY2016, Quarter 1

62 of 63



ACTION Q1 FY15 Q2 FY15 Q3 FY15 Q4 FY15 Q1 FY16 ACTION Q1 FY15 Q2 FY15 Q3 FY15 Q4 FY15 Q1 FY16

New Competitive Awards 22 29 39 30 157 New Competitive Awards $34 $28 $80 $93 $267

New Non-Competitive 5 11 8 13 15 New Non-Competitive $13 $4 $9 $9 $10

Contract Modifications 63 90 49 80 83 Contract Modifications $33 $10 $24 $43 $37

Contract Options 21 34 15 43 33 Contract Options $13 $32 $46 $102 $430

TOTAL 111 164 111 166 288 TOTAL $92 $75 $159 $247 $745

1) In a change of Procurement Policy, beginning in Q1 FY2016 Inventory Parts are now purchased on Contract instead of on Purchase Orders.
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